



Results Matrix

Outcomes

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP
1.1 Legal Framework for Digitized Construction Permit System		# of documents	0.00	2018	DCA Annual Report	P 0.00	1.00	0.00	1.00
						P(a) 0.00	1.00	0.00	1.00
						A 0.00			0.00
1.2 Average Improvements in Ease of Doing Business Dealing with Construction Permits Ranking Indicator		# (Ranking)	99.00	2018	Doing Business (DB) Report, World Bank	P 0.00	0.00	90.00	90.00
						P(a) 0.00	0.00	90.00	90.00
						A 0.00			0.00
1.3 Average Improvements in Ease of Doing Business Dealing with Construction Permits Distance to Frontier Indicator		#	67.09	2018	# (Distance to the Frontier Dealing with Construction Permits)	P 0.00	0.00	61.00	61.00
						P(a) 0.00	0.00	61.00	61.00
						A 0.00			0.00
1.4 Digitized Construction Permits in use		# of users	0.00	2018	DCA Annual Report	P 0.00	0.00	6.00	6.00
						P(a) 0.00	0.00	6.00	6.00
						A 0.00			0.00
1.5 Digitized Construction Permits in use (gender dis aggregated)		# of entries	0.00	2018	DCA Annual Report	P 0.00	0.00	200.00	200.00
						P(a) 0.00	0.00	200.00	200.00
						A 0.00			0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Business Re-engineering and System Design, Testing and Installation						Physical Progress				Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP				
1.1 Legislation developed	Review of Legislation and Regulatory Framework	Bills (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 10000	10000	0	20000	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 10000	20000	0	20000				
						A 0			0	A 0			0				
1.2 Management information systems (MS) designed	Technical specifications for Digitized Construction Permits System	Systems (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 20000	60000	152507	232507	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 20000	80000	152507	232507				
						A 0			0	A 0			0				
1.3 Operational manuals developed	Action plan for implementation and operation of Construction Permit System	Manuals (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 0	0	2000	2000	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 0	0	2000	2000				
						A 0			0	A 0			0				
1.4 Individuals Trained	Staff of approval agencies trained in use of System	Individuals (#)	0	2018	Report certification from DCA and Trainer (s)	P 0	5	0	5	P 0	0	4000	0	4000	Institutional Development	TBD	🚩
						P(a) 0	5	0	5	P(a) 0	4000	0	4000				
						A 0			0	A 0			0				
1.5 Individuals Trained	End users trained in use of System	Individuals (#)	0	2018	Report certification from DCA and Trainer (s)	P 0	5	5	10	P 0	5000	0	5000	Institutional Development	TBD	🚩	
						P(a) 0	5	5	10	P(a) 0	5000	0	5000				
						A 0			0	A 0			0				
2 Communications and Outreach						Physical Progress				Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP				
2.1 Awareness raising campaigns designed/implemented	Public Awareness Campaigns	Campaigns (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 0	18000	0	18000	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 0	18000	0	18000				
						A 0			0	A 0			0				
2.2 Policy dialogue events organized	Launch of the Electronic Permitting System and One-Stop Shop	Events (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 0	10000	0	10000	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 0	10000	0	10000				
						A 0			0	A 0			0				
2.3 Tools designed/strengthened	User training materials and other relevant content to update the DCA website	Tools (#)	0	2018	Project Monitoring Report	P 0	1	0	1	P 0	0	0	0	Institutional Development	TBD	🚩	
						P(a) 0	1	0	1	P(a) 0	0	0	0				
						A 0			0	A 0			0				

Other Cost
M&E cost

Total Cost

	2018	2019	2020	Cost
P	\$0.00	\$18,000.00	\$0.00	\$18,000.00
P(a)	\$0.00	\$18,000.00	\$0.00	\$18,000.00
A	\$0.00			\$0.00

	2018	2019	2020	Total Cost
P	\$30,000.00	\$125,000.00	\$154,507.00	\$309,507.00
P(a)	\$30,000.00	\$155,000.00	\$154,507.00	\$309,507.00
A				

CRF Indicator

Standard Output Indicator