

**Results Matrix**

**Outcomes**

1 Promoted development of SMEs through strengthening the institutional capacity of the Commerce and Intellectual Property Office (CIPO) of Saint Vincent and the Grenadines to support business registration										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	
1.1 Average Improvements in Ease of Doing Business Starting a Business Indicator ( Ranking)		#	85.00	2018	Doing Business (DB) Report, World Bank	P	0.00	0.00	77.00	77.00
						P(a)	0.00	0.00	77.00	77.00
						A	0.00			0.00
1.2 Average Improvements in Ease of Doing Business Starting a Business Distance to Frontier Indicator ( Ranking)		#	86.82	2018	Doing Business (DB) Report, World Bank	P	0.00	0.00	78.00	78.00
						P(a)	0.00	0.00	78.00	78.00
						A	0.00			0.00
1.3 Companies Registration System in use		# of systems	0.00	2018	Project Monitoring Report	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A	0.00			0.00
1.4 Companies Registration data ( gender-disaggregated)		# of entries	0.00	2018	Project Monitoring Report	P	0.00	0.00	100.00	100.00
						P(a)	0.00	0.00	100.00	100.00
						A	0.00			0.00

CRF Indicator

**Outputs: Annual Physical and Financial Progress**

1 Enabling the Commerce and Intellectual Property Office (CIPO) to utilize the full capacity of its electronic registry.						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
1.1 Management information systems (MIS) implemented	Technical specifications for Companies Registration System	Systems (#)	0	2018	Project Monitoring Report	P	1	0	0	1	P	40120	0	0	40120	Institutional Development	CCP	
						P(a)	1	0	0	0	P(a)	40120	40120	0	40120			
						A	0			0	A	0			0			
1.2 Private Sector Output	Digitization of hard-copy records and complete population of CIPO databases	Volume	0	2018	Project Monitoring Report	P	0	1	0	1	P	10000	0	0	10000	Private Sector	CCP	
						P(a)	0	1	0	1	P(a)	10000	10000	0	10000			
						A	0			0	A	0			0			
1.3 Action plans designed	Action plan for implementation and operation of Companies Registration System	Action Plans (#)	0	2018	Project Monitoring Report	P	0	1	0	1	P	10000	0	0	10000	Institutional Development	CCP	
						P(a)	0	1	0	1	P(a)	10000	10000	0	10000			
						A	0			0	A	0			0			
1.4 Individuals Trained	Staff of CIPO trained in use of System	Individuals (#)	0	2018	Project Monitoring Report	P	0	0	1	1	P	0	3000	0	3000	Institutional Development	CCP	
						P(a)	0	0	1	1	P(a)	0	3000	0	3000			
						A	0			0	A	0			0			
1.5 Individuals Trained	End users trained in use of CIPO System	Individuals (#)	0	2018	Project Monitoring Report	P	0	0	10	10	P	0	3400	0	3400	Institutional Development	CCP	
						P(a)	0	0	10	10	P(a)	0	3400	0	3400			
						A	0			0	A	0			0			
1.6 Awareness raising campaigns designed/implemented	Public Awareness Campaigns to Users of the System	Campaigns (#)	0	2018	Project Monitoring Report	P	0	1	0	1	P	0	15000	0	15000	Institutional Development	CCP	
						P(a)	0	1	0	1	P(a)	0	15000	0	15000			
						A	0			0	A	0			0			

Other Cost
Monitoring and Evaluation

	2018	2019	2020	Cost
P	\$10,000.00	\$10,000.00	\$20,000.00	\$40,000.00
P(a)	\$10,000.00	\$20,000.00	\$20,000.00	\$40,000.00
A	\$0.00			\$0.00

Total Cost

	2018	2019	2020	Total Cost
P	\$70,120.00	\$31,400.00	\$20,000.00	\$121,520.00
P(a)	\$70,120.00	\$101,520.00	\$20,000.00	\$121,520.00
A				

CRF Indicator

Standard Output Indicator