

## Results Matrix

Outcomes										
Outcome: <a href="#">1 Countries that have improved their knowledge in Disaster Risk Management Governance</a>										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP
1.1 # DRM national counterparts who know the results of the iGOPP		Beneficiaries (#)	0.00	2020	iGOPP National Report sent to country	P	0.00	1.00	2.00	3.00
						P(a)	0.00	1.00	2.00	3.00
						A				
Outcome: <a href="#">2 Databases on indicators and disaster risk studies available for public consultation</a>										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP
2.1 Databases on indicators and disaster risk studies published		# Database	0.00	2020	online platform	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				
Outcome: <a href="#">3 Bank operations that have gone through quality control in the effectiveness of their resilience to natural disasters</a>										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP
3.1 Bank operations that have quality control in the effectiveness of their resilience to natural disasters		# operations	0.00	2020	List of bank's operations	P	1.00	2.00	0.00	3.00
						P(a)	1.00	2.00	0.00	3.00
						A				

CRF Indicator

## Outputs: Annual Physical and Financial Progress

1 Generation and dissemination of knowledge about disaster risk management						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	2022	EOP	2020	2021	2022	EOP					
1.1 Institutional capacity analysis conducted	The assessment will follow the iGOPP methodology, which assesses the legal, institutional and budgetary framework.	Assessments (#)	0	2020	iGOPP Data file	P	1	1	1	3	P	33000	33000	34000	100000	Disaster Prevention	MDP	
						P(a)	1	1	1	3	P(a)	33000	33000	34000	100000			
						A					A							
1.2 Virtual platforms improved	Riskmonitor platform updated and working.	Platforms (#)	0	2020	RiskMonitor platform updated and working	P	0	1	1	2	P	0	45000	45000	90000	Disaster Prevention	MDP	
						P(a)	0	1	1	2	P(a)	0	45000	45000	90000			
						A					A	0			0			
1.3 Policy dialogue events organized	Number of events (either organised by the Bank or by others) where the Risk Monitor virtual platform is disseminated.	Events (#)	0	2020	Event's Official Agenda Published or Meeting Aide memoire/report	P	0	1	2	3	P	0	5000	5000	10000	Disaster Prevention	MDP	
						P(a)	0	1	2	3	P(a)	0	5000	5000	10000			
						A					A							
2 Quality control of Bank investments in resilience						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	2022	EOP	2020	2021	2022	EOP					
2.1 Supervision reports completed	Supervision reports submitted	Reports (#)	0	2020	Final Report	P	1	1	0	2	P	150000	150000	0	300000	Disaster Prevention	MDP	
						P(a)	1	1	0	2	P(a)	150000	150000	0	300000			
						A					A	0			0			

### Other Cost

### Total Cost

	2020	2021	2022	Total Cost
P	\$183,000.00	\$233,000.00	\$84,000.00	\$500,000.00
P(a)	\$183,000.00	\$233,000.00	\$84,000.00	\$500,000.00
A				

CRF Indicator

Standard Output Indicator