O TaskName Duration Start Dec 31,17 Jan7,"18 Jan 14,718
s|s[m[T|w|T|[F|[s|s|m|T|w|T|F|s|s|m|T|w|[T|F
1 MEJORA DE LA CALIDAD EDUCATIVA PARA EL 1,305 days "18 8:00 AM I
DESARROLLO DE HABILIDADES PARA EL EMPLEO (HO- :
2 COMPONENTE I: Ampliacion del acceso educativo en el 1,210 days 18 8:00 AM I
occidente del pais.
3 SUBCOMPONENTE1.1 Provision de servicios educativos de 1,206 days "18 8:00 AM I
4 1.1.1 Modalidades alternativas 1,206 days "18 8:00 AM I
s [ Identificacion de escuelas 7 days ‘18 8:00 &AM
6 Dimensionamiento de |a transferencia 7 days ‘18 8:00 Al
7 Firma de convenios 20 days ‘18 8:00 &M
8 Realizacion de transferencias 1,041 days "18 8:00 AM
9 [4 Aol 1 day ‘18 8:00 AM
10 [ Af0 2 1 day ‘19 8:00 &AM
11 [ Afio 3 1 day 20 8:00 AM
12 [ Afo 4 1 day ‘21 8:00 &M
13 [ A0S 1 day ‘22 8:00 &M
14 SUBCOMPONENTE 1.2 Ampliacion de infraestructura educativ = 994 days '18 8:00 A I
15 1.2.1 Construcion de escuelas de modalidad alternativa 684 days 18 8:00 AM I
16 [ Identificacion de escuelas 20 days ‘18 8:00 AM
17 Proceso de adquisiciones 135 days '18 8:00 AM
18 [ Preparacion de pliegos de licitacion 30 days ‘18 8:00 &AM
190 [ Licitacion de construccion de aulas en centros de 90 days 18 8:00 &AM
20 [ Oferta de contrato 15 days ‘18 8:00 Al
21 Fase de construcccion 480 days 18 8:00 AM
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Jan 21, '18
s|m[T|w[T|F|s

(%]

Jan 28, 18
s|M|T|w|T|F|s

Feb 4, 18
s|m[T|w|[T|F|s

Feb 11, 18
s|M|T|w|T|F|s

Feb 18, 18
s|m|T|w|T|F|s

Feb 25, 18
s|M|T|w|T|F|s

Mar 4,18
s|m|T|w|T|F|s

Mar 11, '18
s|M|T|w|T|F|S

Mar 18, '18
s M| T w1
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T|F|s

Mar 25, 18
s|M|T|w|T|F|s

Apri 18
s|m|T|w|T|F|s

Aprs, 18
s|M|T|w|T|F|S

Apr15, 18
s|M|T|w|T|F|s

Apr22, 18
s|M|T|w|T|F|S

Apr29, 18
s|M|T|w|T|F|s

May 6, '18
s|m[T|w[T|F|s

May 13, 18
s|M|T|w|T|F|s

May 20,
s |M| 7

L
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0,18
T|w|T|F|s

May 27, 18
s|M|T|w|T|F|s

Jun3, 18
s|M|T|w|T|F|S

Jun 10, '18
s|M|T|w|T|F|s

Jun17, 18
s|m[T|w|[T|F|s

Jun 24,18
s|M|T|w|T|F|s

Jul 1,18
s|M[T|w|T|F|s

Jul 8, 18
s|M|T|w|T|F|s

Jul 15, 18
s|M|T|w|T|F|s

—

18

v
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Jul 22,18
s|M|T|w|T|F|s

Jul 29, 18
s|M[T|w|T|F|s

Aug 5, 18
s|M|T|w|T|F|s

Aug 12, '18
s|M|T|w|T|F|s

Aug 19, 18
s|M|T|w|T|F|S

Aug 26, 18
s|M|T|w|T|F|s

Sep 2,18
s|M|T|w|T|F|S

Sep 9, 18
s|M|T|w|T|F|s

Sep 16,18
s|m|T|w|T|H
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Sep 23, 18
s|M|T|w|T|F|s

Sep 30,18

s|M[T|w[T|F|s

Oct7, 18
s|M|T|w|T|F|s

Oct 14,°18

s|m[T|w[T|F|s

Oct 21,718

s|M|T|w|T|F|s

Oct 28,18

s|m[T|w|[T|F|s

Nov 4,18

s|M|T|w|T|F|s

Nov 11, 18
s|m|T|w|T|F|s

Nov 18, 13
s[M| TV

1
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Inactive Task Start-only |

Inactive Milestone Finish-only |
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B
w|T[F|s

Nov 25, 18
s|m[T|w|[T|F|s

Dec2, 18
s|M|T|w|T|F|s

Dec9, 18
s|m|T|w|T|F|s

Dec 16, 18
s|M|T|w|T|F|s

Dec 23, 18
s|m|T|w|T|F|s

Dec 30, 18
s|M[T|w[T|F]|s

Jang,'19
s|m|T|w|T|F|s

Jan13,°19
s|M[T|w[T|F|s

Jan
s [N
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20,19
M| T|w|[T|F|s

Jan 27,°19
s|M[T|w[T|F]|s

Feb 3, 19
s|m|T|w|T|F|s

Feb 10, 19
s|M[T|w[T|F|s

Feb 17, 19
s|M|T|w|T|F|s

Feb 24, 19
s|m[T|w[T|F|s

Mar 3,19
s|M|T|w|T|F|s

Mar 10, '19
s|m[T|w|[T|F|s

Mar 17,19
s|m|T|w|T|F|S
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Mar 24, '19
s|m[T|w[T|F|s

(%]

Mar 31,19
s|M|T|w|T|F|s

Apr7,'19
s|m[T|w|[T|F|s

Apr 14 °19
s|M|T|w|T|F|s

Apr21 19
s|m|T|w|T|F|s

Apr 28 '19
s|M|T|w|T|F|s

May 5, '19
s|m|T|w|T|F|s

May 12,19
s|M[T|w[T|F]|s

May 19, '19
s M| T w1
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T|F|s

May 26, '19
s|M|T|w|T|F|s

Jun2, '19
s|m|T|w|T|F|s

Jung, 19
s|M[T|w[T|F]|s

Jun 16,19
s|m|T|w|T|F|s

Jun 23,719
s|M[T|w[T|F|s

Jun 30,19
s|M|T|w|T|F|s

Jul 7,19
s|m[T|w[T|F|s

Jul 14,19
s|M|T|w|T|F|s

Jul 21,
s |M| 7

Project: PEP TT-L1053 Sept 4 2017

v

Date: Tue 11/14/17 3:06 PM

Task _ Inactive Summary External Tasks

Split Manual Task _ External Milestone
Milestone 0 Duration-only _ Deadline ‘
Summary ﬁ Manual Summary Rollup_ Progress

Project Summary [ Manual Summary lﬁ Manual Progress

Inactive Task Start-only |

Inactive Milestone Finish-only |

Page 10




19
T|w|T|F|s

Jul 28,19
s|M|T|w|T|F|s

Aug 4, 19
s|m[T|w[T|F|s

Aug 11, 19
s|M|T|w|T|F|s

Aug 18, '19
s|m[T|w|[T|F|s

Aug 25, 19
s|M|T|w|T|F|s

Sep 1,'19
s|m|T|w|T|F|s

Sep 8,19
s|M|T|w|T|F|s

Sep 15, 19
s|m|T|w|T|F|s

18

¥
—
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Sep 22, 19
s|M|T|w|T|F|s

Sep 29, 19
s|m|T|w|T|F|s

Oct 6, 19
s|M|T|w|T|F|s

Oct 13, 19
s|m|T|w|T|F|s

Oct 20, '19
s|M[T|w[T|F]|s

Oct 27, 19
s|m|T|w|T|F|s

Nov 3, 19
s|M[T|w[T|F|s

Nov 10, '19
s|M|T|w|T|F|s

Nov 17, 19
s|m|T|w|T|H
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Nov 24, '19
s|m|T|w|T|F|s

-
v

Decl,'19

s|M[T|w[T|F|s

Dec8,'19

s|M|T|w|T|F|s

Dec 15,19

s|m[T|w[T|F|s

Dec 22,19

s|M|T|w|T|F|s

Dec 29,719

s|m[T|w|[T|F|s

Jan5, 20
s|M|T|w|T|F|s

Jan12,°20
s|m|T|w|T|F|s

Jan 19,20
s[M| TV
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w|T[F|s

Jan 26,20
s|m[T|w|[T|F|s

Feb 2, 20
s|M|T|w|T|F|s

Feb 9, 20
s|m|T|w|T|F|s

Feb 16, 20
s|M|T|w|T|F|s

Feb 23, 20
s|m|T|w|T|F|s

Mar 1,20
s|M[T|w[T|F]|s

Mar 8, '20
s|m|T|w|T|F|s

Mar 15, '20
s|M[T|w[T|F|s

Mar
s [N
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fr 22, 20
M| T|w|[T|F|s

Mar 29, '20
s|M[T|w[T|F]|s

AprS, 20
s|m|T|w|T|F|s

Apr12,°20
s|M[T|w[T|F|s

Apr19,°20
s|M|T|w|T|F|s

Apr 26, 20
s|m[T|w[T|F|s

May 3, '20
s|M|T|w|T|F|s

May 10, '20
s|m[T|w|[T|F|s

May 17,20
s|m|T|w|T|F|S
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May 24, '20
s|m[T|w[T|F|s

(%]

May 31, '20
s|M|T|w|T|F|s

Jun?7,'20
s|m[T|w|[T|F|s

Jun 14, °20
s|M|T|w|T|F|s

Jun 21,°20
s|m|T|w|T|F|s

Jun 28,20
s|M|T|w|T|F|s

Jul 5, 20
s|m|T|w|T|F|s

Jul 12, 20
s|M[T|w[T|F]|s

Jul 19, 20
s M| T w1
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T|F|s

Jul 26, 20
s|M|T|w|T|F|s

Aug 2, 20
s|m|T|w|T|F|s

Aug 9, 20
s|M[T|w[T|F]|s

Aug 16, 20
s|m|T|w|T|F|s

Aug 23, 20
s|M[T|w[T|F|s

Aug 30, 20
s|m|T|w|T|F|s

Sep 6, 20
s|m[T|w[T|F|s

Sep 13, 20
s|M|T|w|T|F|s

Sep 20,
s |M| 7

I4~

|
1
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p, 20
T|w|T|F|s

Sep 27, 20
s|m|T|w|T|F|s

Oct 4, 20
s|m[T|w[T|F|s

Oct 11, 20
s|M|T|w|T|F|s

Oct 18, 20
s|m[T|w|[T|F|s

Oct 25, 20
s|M|T|w|T|F|s

Nov 1, 20
s|m|T|w|T|F|s

Nov 8, 20
s|M|T|w|T|F|s

Nov 15, 20
s|m|T|w|T|F|s

a =
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Nov 22, 20
s|M|T|w|T|F|s

Nov 29, 20
s|m|T|w|T|F|s

Dec 6, 20
s|M|T|w|T|F|s

Dec 13, 20
s|m|T|w|T|F|s

Dec 20, 20
s|M[T|w[T|F]|s

Dec 27, 20
s|m|T|w|T|F|s

Jan3,'21
s|M[T|w[T|F|s

Jan 10,21
s|m|T|w|T|F|s

Jan17,°21
s|m|T|w|T|H
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Jan24, 21
s|m|T|w|T|F|s

Jan31, 21
s|M[T|w[T|F|s

Feb 7, 21
s|m|T|w|T|F|s

Feb 14, 21
s|m[T|w[T|F|s

Feb 21, 21
s|M|T|w|T|F|s

Feb 28, 21
s|m[T|w|[T|F|s

Mar 7,21
s|M|T|w|T|F|s

Mar 14 21
s|m|T|w|T|F|s

Mar 21, '2]
s[M| TV
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b1
w|T[F|s

Mar 28, '21
s|m[T|w|[T|F|s

Apr4, 21
s|M|T|w|T|F|s

April 21
s|m|T|w|T|F|s

Apr18 21
s|M|T|w|T|F|s

Apr 25,21
s|m|T|w|T|F|s

May 2,21
s|M[T|w[T|F]|s

May 9, 21
s|m|T|w|T|F|s

May 16, '21
s|M[T|w[T|F|s

May
s [N
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by 23, 21
M| T|w|[T|F|s

May 30, '21
s|M[T|w[T|F]|s

Jung, 21
s|m|T|w|T|F|s

Jun13, 21
s|M[T|w[T|F|s

Jun 20,21
s|m|T|w|T|F|s

Jun 27,21
s|m[T|w[T|F|s

Jul 3, 21
s|M|T|w|T|F|s

Jul 11, 21
s|m[T|w|[T|F|s

Jul 18, 21
s|m|T|w|T|F|S
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Jul 25, 21
s|m[T|w[T|F|s

w

Aug 1, 21
s|M|T|w|T|F|s

Aug 8, 21
s|m[T|w|[T|F|s

Aug 15, 21
s|M|T|w|T|F|s

Aug 22, 21
s|m|T|w|T|F|s

Aug 29, 21
s|M|T|w|T|F|s

Sep 5, 21
s|m|T|w|T|F|s

Sep 12, 21
s|M[T|w[T|F]|s

Sep 19, 21
s M| T w1

.%
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T|F|s

Sep 26, 21
s|M|T|w|T|F|s

Oct 3, 21
s|m|T|w|T|F|s

Oct 10, 21
s|M[T|w[T|F]|s

Oct 17, 21
s|m|T|w|T|F|s

Oct 24,21

s|M[T|w[T|F|s

Oct 31,721

s|m|T|w|T|F|s

Nov 7, 21
s|m[T|w[T|F|s

Nov 14, 21
s|M|T|w|T|F|s

Nov 21
s |M| 7
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1,21
T|w|T|F|s

Nov 28, 21
s|m|T|w|T|F|s

Decs, 21
s|m[T|w[T|F|s

Dec 12, 21
s|M|T|w|T|F|s

Dec 19, 21
s|m[T|w|[T|F|s

Dec 26, 21
s|M|T|w|T|F|s

Jan 2,22
s|m|T|w|T|F|s

Jan§, 22
s|M|T|w|T|F|s

Jan 16,22
s|m|T|w|T|F|s

A A
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Jan 23,22
s|M|T|w|T|F|s

Jan 30,22
s|m|T|w|T|F|s

Feb 6, 22
s|M|T|w|T|F|s

Feb 13, 22
s|m|T|w|T|F|s

Feb 20, 22
s|M[T|w[T|F]|s

Feb 27, 22
s|m|T|w|T|F|s

Mar 6, ‘22
s|M[T|w[T|F|s

Mar 13, '22
s|m|T|w|T|F|s

Mar 20, ‘22
s|m|T|w|T|H
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-
v

Mar 27,22
s|m|T|w|T|F|s

Apr 3,22
s|M[T|w[T|F|s

Apr 10,22
s|m|T|w|T|F|s

Apr 17,22
s|m[T|w[T|F|s

Apr 24 22
s|M|T|w|T|F|s

May 1, '22
s|m[T|w|[T|F|s

May 8, '22
s|M|T|w|T|F|s

May 15, '22
s|m|T|w|T|F|s

May 22, "23
s[M| TV

Project: PEP TT-L1053 Sept 4 2017

v

Date: Tue 11/14/17 3:06 PM

Task _ Inactive Summary External Tasks

Split Manual Task — External Milestone
Milestone 0 Duration-only _ Deadline ‘,
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Inactive Task Start-only |

Inactive Milestone Finish-only |
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b2
w|T[F|s

May 29, '22
s|m[T|w|[T|F|s

Juns, 22
s|M|T|w|T|F|s

Jun 12,22
s|m|T|w|T|F|s

Jun 19,22
s|M|T|w|T|F|s

Jun 26, '22
s|m|T|w|T|F|s

Jul 3, 22
s|M[T|w[T|F]|s

Jul 10, 22
s|m|T|w|T|F|s

Jul 17, 22
s|M[T|w[T|F|s

Jul 2
s [N
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24,22
M| T|w|[T|F|s

Jul 31, 22
s|M[T|w[T|F]|s

Aug 7, 22
s|m|T|w|T|F|s

Aug 13, 22
s|M[T|w[T|F|s

Aug 21, 22
s|m|T|w|T|F|s

Aug 28, 22
s|m[T|w[T|F|s

Sep 4, 22
s|M|T|w|T|F|s

Sep 11, 22
s|m[T|w|[T|F|s

Sep 18, 22
s|m|T|w|T|F|S

l#
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Sep 25, 22
s|m[T|w[T|F|s

w

Oct 2, 22
s|M|T|w|T|F|s

Oct9, 22
s|m[T|w|[T|F|s

Oct 16, 22
s|M|T|w|T|F|s

Oct 23, 22
s|m|T|w|T|F|s

Oct 30, 22
s|M|T|w|T|F|s

Nov 6, 22
s|m|T|w|T|F|s

Nov 13, 22
s|M[T|w[T|F]|s

Nov 20, 22
s M| T w1
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v
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Task _ Inactive Summary External Tasks
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T|F|s

Nov 27, 22
s|M|T|w|T|F|s

Dec4, 22
s|m|T|w|T|F|s

Dec 11, 22
s|M[T|w[T|F]|s

Dec 18, 22
s|m|T|w|T|F|s

Dec 25,22

sim[T|w|T|F

Jan1,'23

|'s

s|m|T|w|T|F|s

Jang, 23
s|m[T|w[T|F|s

Jan 15,23
s|M|T|w|T|F|s

Jan 22,
s |M| 7

Project: PEP TT-L1053 Sept 4 2017

v

Date: Tue 11/14/17 3:06 PM

Task _ Inactive Summary
Split Manual Task
Milestone ’ Duration-only
Summary ﬁ

Project Summary |—| Manual Summary
Inactive Task Start-only
Inactive Milestone Finish-only

Manual Summary Rollup_

l

External Tasks
External Milestone
Deadline

¥

Progress

Manual Progress

Page 31



€  Task Name

Duration Start

v

Dec 31,17 Jan7,'18 Jan 14 '18

160 days ‘18 8:00 Al
160 days ‘19 8:00 Al
160 days ‘20 8:00 Al
840 days 18 8:00 AM
60 days 18 8:00 Al
10 days ‘18 8:00 Al
40 days ‘18 8:00 AM
10 days ‘18 8:00 Al
780 days 18 8:00 AM
260 days ‘18 8:00 Al
260 days “19 8:00 Al
260 days ‘20 8:00 Al
895 days "18 8:00 AM
130 days "18 8:00 AM
10 days ‘18 8:00 Al
40 days ‘18 8:00 Al
10 days ‘18 8:00 Al
780 days 18 8:00 AM
260 days ‘18 8:00 Al
260 days ‘19 8:00 Al
260 days ‘20 8:00 Al
511 days 18 8:00 AM
87 days 18 8:00 Al
20 days ‘18 8:00 AM
60 days ‘18 8:00 Al

st[T]w]T[F]s s|m[T|w|T|F[s|s|m|T|w[T|F

22 Construccion y entrega primeros 15 centros se entregar

23 [ Construccion y ssegunda entrega 20 centros se entrega

24 Construccion y entrega 15 Centros restantes

25 1.2.2 Gestores Legales

26 Proceso de adquisiciones

27 Revision de TdR

28 Adguisicion del servicio

29 Oferta de contrato

30 Gestion Legal

31 Inicia labores afio 1

32 Inicia labores afio 2

33 Inicia labores afio 3

34 1.2.3 Disefio y supervision de obra

35 Proceso de adquisiciones

36 [ Revision de TdR

37 [ Adquisicion del servicio

3z 4 Oferta de contrato

39 Servicios de Disefioy supervision

40 Labores afio 1

41 Labores afio 2

42 [H4 Labores afio 3

43 1.2.4 Compra de Mobiliario

44 Proceso de adquisiciones

45 Revision de especificaciones técnicas

46 Adguisicion de bienes
Task Inactive Summary
spt Manual Task
Milestone ‘ Duration-only

5:oject: PEP TT-L10S3 Sept 4 2017 Summary ] Manua

Date: Tue 11/14/17 3:06 PM

Project Summary
Inactive Task

Inactive Milestone

| SumMMary RO —

Manual Summary | |

Start-only

Finish-only

External Tasks

External Milestone

Deadline I
Progress I
Manual Progress —
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Jan21, 18
s|m[T|w[T|F|s

(%]

Jan 28, 18
s|M|T|w|T|F|s

Feb 4, 18
s|m[T|w|[T|F|s

Feb 11, 18
s|M|T|w|T|F|s

Feb 18, 18
s|m|T|w|T|F|s

Feb 25, 18
s|M|T|w|T|F|s

Mar 4, 18
s|M|T|w|T|F|s

Mar 11, '18
s|M|T|w|T|F|S

Mar 18, '18
s M| T w1
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v
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Inactive Milestone Finish-only |

¥
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T|F|s

Mar 25, 18
s|M|T|w|T|F|s

Apri 18
s|M|T|w|T|F|s

Aprs, 18
s|M|T|w|T|F|S

Apri5, 18
s|M|T|w|T|F|s

Apr22, 18
s|M|T|w|T|F|S

Apr29, 18
s|M|T|w|T|F|s

May 6, 18
s|M|T|w|T|F|S

May 13, 18
s|M|T|w|T|F|s

May 20
s |m| 7
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v
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1
¥
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0,18
T|w|T|F|s

May 27, 18
s|M|T|w|T|F|s

Jun3, 18
s|M|T|w|T|F|S

Jun 10, '18
s|M|T|w|T|F|s

Jun17, 18
s|m[T|w|[T|F|s

Jun 24,18
s|M|T|w|T|F|s

Jul 1,18
s|M[T|w|T|F|s

Jul 8, 18
s|M|T|w|T|F|s

Jul 15, 18
s|M|T|w|T|F|s

—

18

v
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Jul 22,18
s|M|T|w|T|F|s

Jul 29, 18
s|M[T|w|T|F|s

Aug 5, 18
s|M|T|w|T|F|s

Aug 12, '18
s|M|T|w|T|F|s

Aug 19, 18
s|M|T|w|T|F|S

Aug 26, 18
s|M|T|w|T|F|s

Sep 2,18
s|M|T|w|T|F|S

Sep 9, 18
s|M|T|w|T|F|s

Sep 16,18
s|m|T|w|T|H

v
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Sep 23,18 Sep 30,18 Oct7,'18 Oct 13,18 Oct21,18 Oct 28,18 Nov4,'18 Nov11,'18 Nov 18, 13
sIM[T|w[T[F[s|s[M[T|[w[T[F[s|s|m[T|w|T|[F|[s|s|m[T|w|T|F|s|s|m|T|w|T|F|s|s|M|T|w|T|F|s|s|M|T|w|T|[F|S|S|M[T|wW[T[F[S|S|[m|T|V

Task _ Inactive Summary External Tasks _
Split Manual Task _ External Milestone <>
Milestone ’ Duration-only _ Deadline ‘,
c:oje CEPERTIELA0S3 Sepc 4 2037 Summary |—| Manual Summary Rollup_ Progress
Date: Tue 11/14/17 3:06 PM Project Summary [ Manual Summary [ ] ManualProgress
Inactive Task Start-only |
Inactive Milestone Finish-only |
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8 Nov 25,18 Dec2,'18 Dec9, 18 Dec 16,18 Dec 23,18 Dec 30,18 Jané, 19 Jan 13,19 Jan
W T|F|s|s|m[T|w|T|F|s|s|m|T|w|T|F|s|s|M|T|w|T|F|s|[S|M[T|w[T[F[s|s|m[T|w|T|F|s|s|m[T|wW]|T|F|s|s|m|T|w|T|F|s|s|M|T|w|T|F|sS|S|N

Task _ Inactive Summary External Tasks
Split Manual Task _ External Milestone
Milestone ’ Duration-only _ Deadline

c:oje CEPERTIELA0S3 Sepc 4 2037 Summary |—| Manual Summary Rollup_ Progress
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Inactive Task Start-only |
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20,19 Jan 27,19
M T|w[T[F[s|s|m[T|w|T|F|s

Feb 3, 19
s|M|T|w|T|F|s

Feb 10, 19
s[M[T[w[T[F[s

Feb 17, 19
s|M|T|w|T|F|s

Feb 24,19 Mar 3, 19 Mar 10, 19
SIM[T[w[T[F[s|s|m[T|w|[T|F|S

siM[TwT|F

Mar 17, 19
|s|s|m|T|w|T|F|]

S
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c:oje CEPERTIELA0S3 Sepc 4 2037 Summary |—| Manual Summary RoIIup_ Progress
Date: Tue 11/14/17 3:06 PM Project Summary [ Manual Summary [ ] ManualProgress
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Mar 24,°19

s| |l lwl | s

Mar 31,19 Apr7,'19
sIM[T|w[T[F[s|s[m[T|[w[T|F

Apr14,°19
|s|s|m|T|w|T|F|sS

Apr21,°19

s|m|T|w|T[F|s

Apr 28,719

May 5, 19

sIM[T|w[T[F[s|s[m[T|w[T[F|S

May 12, 19
s[M[T|w[T[F[s

May 19, '19
s M| T w1

vi
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