



Operation Number: **SU-L1033**  
 Year- PMR Cycle: **Second period Jan-Dec 2013**  
 Last Update: **7/17/2014**  
 PMR Validation Stage: **Validated by Chief of Operations**

Chief of Operations validation date: **07/20/2014**  
 Division Chief validation date:  
 Country Representative validation date:

Inter-American Development Bank - IDB  
 Office of Strategic Planning and Development Effectiveness

## Operation Profile

### Basic Data

|                        |                                                   |                                   |                                    |
|------------------------|---------------------------------------------------|-----------------------------------|------------------------------------|
| Operation name:        | Modernization of Agricultural Public Services - I | Loan Number:                      | 3126/OC-SU                         |
| Executing Agency (EA): | MINISTRY OF FINANCE                               |                                   |                                    |
| Team Leader:           | Martel,Pedro V.                                   | Sector/Subsector:                 | AGRICULTURAL POLICY                |
| Operation Type:        | Loan Operation                                    | Overall Stage:                    | Closed (All the loans are closed). |
| Lending Instrument:    | Policy Base Loan                                  | Country:                          | SURINAME                           |
| Borrower:              | REPUBLIC OF SURINAME                              | Convergence related Operation(s): |                                    |

### Total Cost and Source

|          | Original IDB    | Current Active IDB | Local Counterpart | Co-Financing/Country | Total operation cost - Original Estimate |
|----------|-----------------|--------------------|-------------------|----------------------|------------------------------------------|
| SU-L1033 | \$15,000,000.00 | \$15,000,000.00    | \$0.00            | \$0.00               | \$15,000,000.00                          |

### Available Funds (US\$)

|          | Current IDB     | Disb. Amount to Date | % Disbursed | Undisbursed Balance |
|----------|-----------------|----------------------|-------------|---------------------|
| SU-L1033 | \$15,000,000.00 | \$0.00               | 0.00%       | \$15,000,000.00     |

### Environmental and Social Safeguards

| Main Operation                            |     |
|-------------------------------------------|-----|
| Impacts Category:                         | B13 |
| Safeguard Performance Rating:             |     |
| Safeguard Performance Rating - Rationale: |     |

### Reformulation Information

| Main Operation                                            |    |
|-----------------------------------------------------------|----|
| Was/Were the objective(s) of this operation reformulated? | NO |
| Date of approval:                                         |    |

## Results Matrix

### Impacts

No information related to this operation.

### Outcomes

|              |                                                                  |
|--------------|------------------------------------------------------------------|
| Outcome:     | 0 To Improve the performance of the data Collection and analysis |
| Observation: |                                                                  |

| Indicators                                                                                      | Flags*                                                                           | Unit of Measure    | Baseline | Baseline Year | Means of verification                                                           | Observations | 2013 | 2014  | 2015  | EOP   |       |
|-------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|--------------------|----------|---------------|---------------------------------------------------------------------------------|--------------|------|-------|-------|-------|-------|
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              |      |       |       |       |       |
| 0.0 Number of publications from data generated using probabilistic method                       |                                                                                  | # of Publications  | 0.00     | 2012          | LVV Agricultural Statistics. LVV publications                                   |              | P    | 1.00  | 2.00  |       | 3.00  |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) | 0.00  | 1.00  | 2.00  |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    | 0.00  |       |       |       |
| <b>Outcome:</b>                                                                                 | 0 To Improve the performance of the agricultural health and food safety services |                    |          |               |                                                                                 |              |      |       |       |       |       |
| <b>Observation:</b>                                                                             |                                                                                  |                    |          |               |                                                                                 |              |      |       |       |       |       |
| Indicators                                                                                      | Flags*                                                                           | Unit of Measure    | Baseline | Baseline Year | Means of verification                                                           | Observations | 2013 | 2014  | 2015  | EOP   |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              |      |       |       |       |       |
| 0.0 Number of alert notifications for Food ( fish fruits and vegetables) generated by the EU    |                                                                                  | # of Alerts        | 15.00    | 2012          | EU's Rapid Alert System for Food and Feed                                       |              | P    | 15.00 | 10.00 | 7.00  | 10.00 |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) |       |       |       |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    |       |       |       |       |
| 0.1 Performance Index of the plant system as measured by IICA-PVS tool                          |                                                                                  | PI Index           | 30.00    | 2012          | IICA-National Plant Protection Organizations, Performance, Vision Strategy tool |              | P    |       |       | 45.00 | 0.00  |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) |       |       |       |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    |       |       |       |       |
| 0.2 Performance Index of the animal system as measured by OIE-PVS methodology                   |                                                                                  | PI Index           | 42.00    | 2012          | OIE Performance Veterinary Service Tool                                         |              | P    |       |       | 60.00 | 0.00  |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) |       |       |       |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    |       |       |       |       |
| 0.3 Number of major animal diseases for which Suriname obtains OIE free status certification    |                                                                                  | # of diseases      | 0.00     | 2012          | OIE                                                                             |              | P    |       |       | 1.00  | 0.00  |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) |       |       |       |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    |       |       |       |       |
| 0.4 Number of major Plant pests for which Suriname obtains IPPC- ISPM free status certification |                                                                                  | # of certification | 0.00     | 2012          | IPPC-ISPM                                                                       |              | P    |       |       | 1.00  | 0.00  |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | P(a) |       |       |       |       |
|                                                                                                 |                                                                                  |                    |          |               |                                                                                 |              | A    |       |       |       |       |
| <b>Outcome:</b>                                                                                 | 0 To Improve the performance of the agricultural innovation services             |                    |          |               |                                                                                 |              |      |       |       |       |       |
| <b>Observation:</b>                                                                             | Some indicators do not have Outputs scheduled for 2014.                          |                    |          |               |                                                                                 |              |      |       |       |       |       |

| Indicators                                                                       | Flags* | Unit of Measure | Baseline | Baseline Year | Means of verification                                                           | Observations | 2013 | 2014 | 2015  | EOP  |
|----------------------------------------------------------------------------------|--------|-----------------|----------|---------------|---------------------------------------------------------------------------------|--------------|------|------|-------|------|
|                                                                                  |        |                 |          |               |                                                                                 |              |      |      |       |      |
| 0.0 % innovation projects that are being implemented according to scheduled time |        | % of Projects   | 0.00     | 2012          | LVV Report of Agricultural Innovation Projects Monitoring and Evaluation System |              | P    |      | 80.00 | 0.00 |
|                                                                                  |        |                 |          |               |                                                                                 |              | P(a) |      |       |      |
|                                                                                  |        |                 |          |               |                                                                                 |              | A    |      |       |      |
| 0.1 % of LVV's recurrent resources allocated agricultural innovation projects    |        | % of Projects   | 0.00     | 2012          | LVV Report of Agricultural Innovation Projects Monitoring and Evaluation System |              | P    |      | 7.00  | 0.00 |
|                                                                                  |        |                 |          |               |                                                                                 |              | P(a) |      |       |      |
|                                                                                  |        |                 |          |               |                                                                                 |              | A    |      |       |      |

**Outcome:** 0 To increase capacity in agricultural research

**Observation:** Some indicators do not have Outputs scheduled for 2014.

| Indicators                                                                        | Flags* | Unit of Measure            | Baseline | Baseline Year | Means of verification                                                           | Observations | 2013 | 2014 | 2015  | EOP   |       |
|-----------------------------------------------------------------------------------|--------|----------------------------|----------|---------------|---------------------------------------------------------------------------------|--------------|------|------|-------|-------|-------|
|                                                                                   |        |                            |          |               |                                                                                 |              |      |      |       |       |       |
| 0.0 Number of New professionals operating in agricultural innovation projects     |        | # of new Professionals     | 0.00     | 2012          | LVV Report of Agricultural Innovation Projects Monitoring and Evaluation System |              | P    |      | 4.00  | 0.00  |       |
|                                                                                   |        |                            |          |               |                                                                                 |              | P(a) |      |       |       |       |
|                                                                                   |        |                            |          |               |                                                                                 |              | A    |      |       |       |       |
| 0.1 Number of Trained professionals operating in agricultural innovation projects |        | # of Trained professionals | 0.00     | 2012          | LVV Report of Agricultural Innovation Projects Monitoring and Evaluation System |              | P    |      | 15.00 | 15.00 | 15.00 |
|                                                                                   |        |                            |          |               |                                                                                 |              | P(a) |      |       |       |       |
|                                                                                   |        |                            |          |               |                                                                                 |              | A    |      |       |       |       |

**Outcome:** 0 Increase in the collaborations with national and International research institutions formulated

**Observation:**

| Indicators                                                                                                   | Flags* | Unit of Measure     | Baseline | Baseline Year | Means of verification                                                           | Observations | 2013 | 2014 | 2015 | EOP  |      |
|--------------------------------------------------------------------------------------------------------------|--------|---------------------|----------|---------------|---------------------------------------------------------------------------------|--------------|------|------|------|------|------|
|                                                                                                              |        |                     |          |               |                                                                                 |              |      |      |      |      |      |
| 0.0 Number of collaborations with external partners National /International research institutions formulated |        | # of Collaborations | 2.00     | 2012          | LVV Report of Agricultural Innovation Projects Monitoring and Evaluation System |              | P    | 2.00 | 2.00 | 3.00 | 2.00 |
|                                                                                                              |        |                     |          |               |                                                                                 |              | P(a) |      |      |      |      |
|                                                                                                              |        |                     |          |               |                                                                                 |              | A    |      |      |      |      |

**Outcome:** 0 To Improve the effectiveness and sustainability of D& I systems

| Observation:                                                                   |        |                 |          |               |                                                                                                                                                |              | 2013 | 2014     | 2015     | EOP      |          |
|--------------------------------------------------------------------------------|--------|-----------------|----------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------|--------------|------|----------|----------|----------|----------|
| Indicators                                                                     | Flags* | Unit of Measure | Baseline | Baseline Year | Means of verification                                                                                                                          | Observations |      |          |          |          |          |
| 0.0 Number of hectares irrigated with improved water applications and drainage |        | area in ha      | 2,972.00 | 2014          | LVV report on irrigation and Drainage rehabilitation projects. Improved means that the drainage and irrigation systems have been rehabilitated |              | P    | 4,007.00 | 4,007.00 | 6,007.00 | 4,007.00 |
|                                                                                | P(a)   |                 |          |               |                                                                                                                                                |              |      |          |          |          |          |
|                                                                                | A      |                 |          |               |                                                                                                                                                |              |      |          |          |          |          |

**Outcome:** 0 To improve the governance and institutions of the D&I systems

**Observation:**

| Indicators                                                        | Flags* | Unit of Measure  | Baseline | Baseline Year | Means of verification                                          | Observations | 2013 | 2014 | 2015 | EOP  |      |
|-------------------------------------------------------------------|--------|------------------|----------|---------------|----------------------------------------------------------------|--------------|------|------|------|------|------|
| 0.0 Number of WBs with approved and implemented maintenance plans |        | # of Waterboards | 0.00     | 2012          | LVV report on irrigation and Drainage rehabilitation projects. |              | P    |      |      | 6.00 | 0.00 |
|                                                                   | P(a)   |                  |          |               |                                                                |              |      |      |      |      |      |
|                                                                   | A      |                  |          |               |                                                                |              |      |      |      |      |      |

**Outcome:** 0 To Improve LVV's capacity for sustainable fisheries management

**Observation:**

| Indicators                                   | Flags* | Unit of Measure | Baseline | Baseline Year | Means of verification                                                     | Observations | 2013 | 2014 | 2015 | EOP    |      |
|----------------------------------------------|--------|-----------------|----------|---------------|---------------------------------------------------------------------------|--------------|------|------|------|--------|------|
| 0.0 Number of fishing licences issued by LVV |        | Licences        | 912.00   | 2012          | Success: declining number of Licenses... LVV Fisheries information System |              | P    |      |      | 820.00 | 0.00 |
|                                              | P(a)   |                 |          |               |                                                                           |              |      |      |      |        |      |
|                                              | A      |                 |          |               |                                                                           |              |      |      |      |        |      |

## Outputs: Annual Physical and Financial Progress

| Policy Support for Sustainable Fisheries Management                                                              |                 | Physical Progress |      |      | Financial Progress |     |  |
|------------------------------------------------------------------------------------------------------------------|-----------------|-------------------|------|------|--------------------|-----|--|
| Outputs                                                                                                          | Unit of Measure | 2013              | EOP  |      | 2013               | EOP |  |
| Fisheries Monitoring Control and Surveillance system approved by council of Ministers                            | System          | P                 | 1.00 | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              | 0.00 | 1.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 | 0.00 | 1.00 | A                  |     |  |
| Fisheries Management Plan ( FMP) published by LVV                                                                | Plan            | P                 | 1.00 | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              | 0.00 | 1.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 | 0.00 | 1.00 | A                  |     |  |
| Ministerial Ordinance prepared by LVV Department of Fisheries according to FMP                                   | Ordinance       | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Harvest Control Rules for shrimp and ground fisheries developed LVV Department of Fisheries                      | Rule            | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Modernization of the Drainage and Irrigation Services                                                            |                 | Physical Progress |      |      | Financial Progress |     |  |
| Outputs                                                                                                          | Unit of Measure | 2013              | EOP  |      | 2013               | EOP |  |
| Inter- Ministerial Irrigation and Drainage Coordination working group established by the respective Minisistries | Working Group   | P                 | 1.00 | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              | 0.00 | 1.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 | 0.00 | 1.00 | A                  |     |  |
| Suriname Irrigation and Drainage Vision formulated by IMIDCWG                                                    | Document        | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Manual of Operations to establish water Boards endorsed by IMIDCWG                                               | Manual          | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Operation and maintenance work-plans of six Water Boards endorsed by RO and LVV                                  | Work-Plan       | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Six by laws of Waterboards approved by RO                                                                        | By law          | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Suriname Irrigation and drainage Vision approved by Council of Ministers                                         | Document        | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Implementation of the Operation and maintenance plans certified by LVV and RO                                    | Certified plan  | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Agriculture Innovation                                                                                           |                 | Physical Progress |      |      | Financial Progress |     |  |
| Outputs                                                                                                          | Unit of Measure | 2013              | EOP  |      | 2013               | EOP |  |
| Agriculture Innovation Strategy published by LVV                                                                 | Strategy        | P                 | 1.00 | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              | 0.00 | 1.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 | 0.00 | 1.00 | A                  |     |  |
| The National Agriculture Innovation Board Installed by LVV                                                       | Board           | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |
| Human Resource Plan for Agricultural innovation approved by LVV                                                  | Plan            | P                 |      | 1.00 | P                  |     |  |
|                                                                                                                  |                 | P(a)              |      | 0.00 | P(a)               |     |  |
|                                                                                                                  |                 | A                 |      | 0.00 | A                  |     |  |

|                                                                                                         |                        |                          |      |      |                           |      |     |
|---------------------------------------------------------------------------------------------------------|------------------------|--------------------------|------|------|---------------------------|------|-----|
| Project Management System for agricultural innovation activities developed and being implemented by LVV | System                 | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Strategic guidelines for linkages to partners outside of the country approved by LVV                    | Guideline              | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| <b>Modernization of the Agricultural Statistics</b>                                                     |                        | <b>Physical Progress</b> |      |      | <b>Financial Progress</b> |      |     |
| <b>Outputs</b>                                                                                          | <b>Unit of Measure</b> |                          | 2013 | EOP  |                           | 2013 | EOP |
| Agricultural Information System set up and functioning                                                  | System                 | P                        |      | 0.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Manual of Operation of Agricultural information System approved by LVV                                  | Manual of Operation    | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Agri-cultural Data Collection plan approved by LVV                                                      | Plan                   | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Agricultural Census 2008-2009                                                                           | Census                 | P                        | 1.00 | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 1.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        | 0.00 | 1.00 | A                         |      |     |
| <b>Modernization of the Agricultural Health and Food Safety Services</b>                                |                        | <b>Physical Progress</b> |      |      | <b>Financial Progress</b> |      |     |
| <b>Outputs</b>                                                                                          | <b>Unit of Measure</b> |                          | 2013 | EOP  |                           | 2013 | EOP |
| Food safety Protocols operational                                                                       | Protocols              | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Inter- Ministerial Working Group for Food Safety (IMWGFS) established by respective Ministries          | Working Group          | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Food Safety Strategy approved by IMWGFS                                                                 | Working Group          | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Food safety Regulations for food production, post harvesting and processing plans approved by IMWGFS    | Plan                   | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Regulation of Animal Acts approved by LVV                                                               | Regulations            | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Animal Health Human Resources and Infrastructure and Equipment Plan being implemented by LVV            | Plan                   | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| National Animal Disease Surveillance and Monitoring Plan being implemented by LVV                       | Plan                   | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Regulation of Plant health Acts approved by LVV                                                         | Acts                   | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |
| Strategy for declaring the country free of major animal diseases approved by LVV                        | Strategy               | P                        |      | 1.00 | P                         |      |     |
|                                                                                                         |                        | P(a)                     |      | 0.00 | P(a)                      |      |     |
|                                                                                                         |                        | A                        |      | 0.00 | A                         |      |     |

|                                                                                                  |                   |      |      |      |  |
|--------------------------------------------------------------------------------------------------|-------------------|------|------|------|--|
| Protocols and rules procedures for animal border control and quarantine being implemented by LVV | Protocol document | P    | 1.00 | P    |  |
|                                                                                                  |                   | P(a) | 0.00 | P(a) |  |
|                                                                                                  |                   | A    | 0.00 | A    |  |
| Plant Health Human Resources and Infra-structure and Equipment plan being implemented by LVV     | Plan              | P    | 1.00 | P    |  |
|                                                                                                  |                   | P(a) | 0.00 | P(a) |  |
|                                                                                                  |                   | A    | 0.00 | A    |  |
| National Plant Disease Surveillance and Monitoring Plan being implemented                        | Plan              | P    | 1.00 | P    |  |
|                                                                                                  |                   | P(a) | 0.00 | P(a) |  |
|                                                                                                  |                   | A    | 0.00 | A    |  |
| Protocols and rules procedures for plant border control and quarantine being implemented by LVV  | Protocol document | P    | 1.00 | P    |  |
|                                                                                                  |                   | P(a) | 0.00 | P(a) |  |
|                                                                                                  |                   | A    | 0.00 | A    |  |
| Strategy for determining the country status of major plants pests approved by LVV                | Strategy          | P    | 1.00 | P    |  |
|                                                                                                  |                   | P(a) | 0.00 | P(a) |  |
|                                                                                                  |                   | A    | 0.00 | A    |  |

| Total Cost |      | 2013 | Total Cost |
|------------|------|------|------------|
|            | P    |      |            |
|            | P(a) |      |            |
|            | A    |      |            |

### Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.