



Operation Number: **TT-L1038**
 Year- PMR Cycle: **First period Jan-Jun 2014**
 Last Update: **11/7/2014**
 PMR Validation Stage: **Draft**

Chief of Operations validation date: **11/15/2014**
 Division Chief validation date: **11/15/2014**
 Country Representative validation date: **11/15/2014**

Inter-American Development Bank - IDB
 Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Global Services Offshoring Promotion Program	Loan Number:	3112/OC-TT
Executing Agency (EA):	MINISTRY OF PLANNING AND SUSTAINABLE DEV ELOPMENT		
Team Leader:	Beitler,Ady	Sector/Subsector:	TRADE ADJUSTMENT ASSISTANCE
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	TRINIDAD AND TOBAGO
Borrower:	TRINIDAD AND TOBAGO	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
TT-L1038	\$18,000,000.00	\$18,000,000.00	\$0.00	\$0.00	\$18,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
TT-L1038	\$18,000,000.00	\$0.00	0.00%	\$18,000,000.00


Environmental and Social Safeguards

Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.