

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	May		January		September		May		January	
							1/8	11/4	9/1	6/29	4/26	2/21	12/18	10/15	8/12	6/9
							Global Services Offshoring Program									
0		0	<b>Global Services Offshoring Program</b>	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
1		1	<b>Comp I Global Services Internationalization Hub</b>	60 mons	Dec 18 '13	Jul 24 '18										
2		1.1	Provide Training and Support Services	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
3		1.2	Implement Finishing Schools for IT students	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
4		1.3	Develop Collaborative and Technological Infrastructure	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
5		2	<b>Comp II Investment Promotion and Sector Branding</b>	60 mons	Dec 18 '13	Jul 24 '18										
6		2.1	Design and Implement a Sector branding campaign	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
7		2.2	Organize and participate in Global services promotion forums	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
8		2.3	Promote Diaspora Engagement for Internationalization	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
9		2.4	Improve Sector Data Collection and Analysis	60 mons	Dec 18 '13	Jul 24 '18	Dec 18 '13									Jul 24 '18
10		3	<b>Comp III Policy and Regulatory Framework Update</b>	60 mons	Dec 18 '13	Jul 24 '18										
11		3.1	Develop administrative regulations to improve sector competitive	24 mons	Dec 18 '13	Oct 20 '15	Dec 18 '13								Oct 20 '15	

Project: Global Services Offshoring Date: Oct 16 '13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	May		January		September		May		January	
							1/8	11/4	9/1	6/29	4/26	2/21	12/18	10/15	8/12	6/9
12			Design new policy framework and draft regulations	12 mons	Dec 18 '14	Nov 18 '15										
13			Build capacity for relevant agencies	60 mons	Dec 18 '13	Jul 24 '18										

Dec 18 '14 Nov 18 '15

Dec 18 '13 Jul 24 '18

Project: Global Services Offshorin  
Date: Oct 16 '13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	