




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERE DE L'AGRICULTURE DES RESSOURCES NATURELLES ET DU DEVELOPPEMENT RURAL	Current Approved Amount:	12.500.000,00	Original IDB:	12.500.000,00
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL DEVELOPMENT	Disbursed Amount to Date:	10.478.548,36	Current IDB:	12.500.000,00
Loan Number(s):	1917/GR-HA	% Disbursed:	83,83	Pari-passu:	100,00
Stage:	Approved	Balance:	2.021.451,64	Co-Financing/Country:	
Operation Type:	INV - Investment			Original Estimate:	12.500.000,00
Related Operation(s):	HA0016			Amortization Period (months):	120
Operation Subtype:	SUP - Supplementary Financing				

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 19-abr-2012 Validated by Country Representative: 30-abr-2012



Accumulated Progress as of 2011

Accumulated Progress





PROGRESS MONITORING REPORT

HA-L1021 - Supplemental Financing for the Agricultural Intensification Program
2011 2nd period with closure up to (31-Mar-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 19/04/2012

Outcomes

Outcome:	Production agricole augmentée
-----------------	-------------------------------



PROGRESS MONITORING REPORT

HA-L1021 - Supplemental Financing for the Agricultural Intensification Program
2011 2nd period with closure up to (31-Mar-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 19/04/2012

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical			
		Planned	Actual	Accumulated units	EOP units
Intensification agricole et liens aux marchés					
Accès amélioré à de nouveaux paquets techniques, à des services de labourage, à des intrants	Farmers				