

BL-L1019 George Price Highway Rehabilitation updated as at April 2019

WORKS														
Executing Agency:	Activity:	Additional Information:	Procurement Method (Select one of the options):	Lots Quantity:	Process Number:	Estimated Amount				Associated Component:	Review Method (Select one of the options):	Dates		Comments - for UCS include selection method
						Estimated Amount, in US\$:	Estimated Amount IDB %:	Estimated Amount EU%:	Estimated Amount Counterpart %:			Specific Procurement notice	Contract Signature	
MOW	Section I (Lot I) - Roaring Creek Bridge		International Competitive Bidding by Lots	1	1.1.1	USD 3,476,000.02	49.60%	50.40%	0%	Component 1	Ex-Ante		18 Dec. 2017	Contracted. In process
MOW	Section II (Lot II) - Roaring Creek to Iguana Creek Junction		International Competitive Bidding by Lots	1	1.1.2	USD 9,028,526.58	93.65%	6.35%	0%	Component 1	Ex-Ante		24 Jan. 2018	Contracted. In process
MOW	Section III (Lot III) - Iguana Creek Junction to Santa Elena Roundabout		International Competitive Bidding by Lots	1	1.1.3	USD 9,593,473.40	94.11%	5.89%	0%	Component 1	Ex-Ante	Jan-18	Mar-19	Contracted. In process
MOW	2 Year Maintenance (Sections 1 & 2)		National Competitive Bidding	2	1.1.5	USD 200,000.00	50.00%	0.00%	50%	Component 1	Ex-Ante	May-19	Oct-19	Not started
MOW	2 Year Maintenance (Section 3)		National Competitive Bidding	1	1.1.6	USD 112,000.00	50%	0%	50%	Component 1	Ex-Ante	Feb-20	Jul-20	Not started
MOW	Land Acquisition				1.1.7	USD 1,372,000.00	0%	0%	100%	Component 1	Ex-Post			

GOODS														
Executing Agency:	Activity:	Additional Information:	Procurement Method (Select one of the options):	Lots Quantity:	Process Number:	Estimated Amount				Associated Component:	Review Method (Select one of the options):	Dates		Comments - for UCS include selection method
						Estimated Amount, in US\$:	Estimated Amount IDB %:	Estimated Amount EU%:	Estimated Amount Counterpart %:			Specific Procurement notice	Contract Signature	
MOW	Vehicles for Department of Transport		Shopping	1	1.3.1.5	USD 125,000.00	100%	0%	0%	Component 3	Ex-Ante	Mar-19	Jun-19	In process
MOW	HDM-4 Licenses		Shopping	1	1.3.2.1	USD 25,000.00	100%	0%	0%	Component 3	Ex-Ante			TBD by PEU
MOW	Office Equipment		Shopping		1.3.1.5	USD 76,563.65	100%	0%	0%	Component 3	Ex-Ante			As needed
MOW	Axle Load Survey Equipment		Shopping	1	1.3.2.3.2	USD 40,000.00	100%	0%	0%	Component 3	Ex-Ante	May-19	Jun-19	Not started
MOW	Water, Noise, Air Testing Equipment		Shopping	3	1.3.2.3.1	USD 10,500.00	100%	0%	0%	Component 3	Ex-Ante	Mar-19	May-19	In process
MOW	Automatic Vehicle Counters		Shopping	1	1.3.2.3.3	USD 25,000.00	100%	0%	0%	Component 3	Ex-Ante	Mar-19	Jun-19	Not started
MOW	M&E Data Collection Equipment		Shopping	1	1.3.2.3.4	USD 125,000.00	100%	0%	0%	Component 3	Ex-Ante	Apr-19	Aug-19	TBD - Needs further discussion between IDB/MOW
MOW	Drone and Accessories		Shopping	1	1.3.2.3.5	USD 5,000.00	100%	0%	0%	Component 3	Ex-Ante	Mar-19	Jul-19	In process
MOW	GPHRP Collateral Materials for PR		Shopping		1.3.2.4.3	USD 40,000.00	0%	100%	0%	Component 3	Ex-Ante	Apr-19	Aug-19	Not started

NON CONSULTING SERVICES														
Executing Agency:	Activity:	Additional Information:	Procurement Method (Select one of the options):	Lots Quantity:	Process Number:	Estimated Amount				Associated Component:	Review Method (Select one of the options):	Dates		Comments - for UCS include selection method
						Estimated Amount, in US\$:	Estimated Amount IDB %:	Estimated Amount IDB %:	Estimated Amount Counterpart %:			Bidding Documents	Contract Signature	

CONSULTING FIRMS														
Executing Agency:	Activity:	Additional Information:	Procurement Method (Select one of the options):	Process Number:	Estimated Amount				Associated Component:	Review Method (Select one of the options):	Dates		Comments - for UCS include selection method	
					Estimated Amount, in US\$:	Estimated Amount IDB %:	Estimated Amount EU %:	Estimated Amount Counterpart %:			Specific Procurement notice	Contract Signature		
MOW	Construction Supervision Firm		Selection Based on the Consultants' Qualifications	1.1.4	USD 1,912,514.50	100%	0%	0%	Component 1	Ex-Ante		31 Oct. 2017	Contracted. In process	
MOW	Studies and Designs			1.3.2.2	USD 151,485.50	100%	0%	0%	Component 3	Ex-Ante			TBD	
MOW	Financial Audit		Selection Based on the Consultants' Qualifications	1.3.2.4.4.1	USD 60,000.00	60%	40%	100%	Component 3	Ex-Ante			Contracted. In process	
MOW	EU Verification Audit		Single Source Selection	1.3.2.4.4.2	USD 40,000.00	0%	100%	0%	Component 3	Ex-Ante	Mar-19	Jun-19	Not started	
MOW	Communication Strategy (Design of Marketing Materials and Website Design)		Selection Based on the Consultants' Qualifications	1.3.2.4.1	USD 40,000.00	0%	100%	0%	Component 3	Ex-Ante	May-19	Sep-19	Not started	

INDIVIDUAL CONSULTANTS														
Executing Agency:	Activity:	Additional Information:	Procurement Method (Select one of the options):	Process Number:	Estimated Amount				Estimated Number of Consultants:	Associated Component:	Review Method (Select one of the options):	Dates		Comments - for UCS include selection method
					Estimated Amount, in US\$:	Estimated Amount IDB %:	Estimated Amount EU %:	Estimated Amount Counterpart %:				No Objection to TOR's	Contract Signature	
MOW	Project Manager		Single Source Selection	1.3.1.1.2.4	USD 162,841.30	100%	0%	0%	1	Component 3	Ex-Ante		20 Dec. 2017	
MOW	Financial Specialist		Comparison of Qualifications - National Individual Consultant	1.3.1.1.2.1	USD 38,885.00	100%	0%	0%	1	Component 3	Ex-Ante		27 Aug. 2018	contract subject to renewal based on performance
MOW	Procurement Officer		Comparison of Qualifications - National Individual Consultant	1.3.1.1.2.2	USD 42,918.75	100%	0%	0%	1	Component 3	Ex-Ante		1 Aug. 2018	contract subject to renewal based on performance
MOW	Administrative Assistant		Comparison of Qualifications - National Individual Consultant	1.3.1.1.2.3	USD 32,335.00	100%	0%	0%	1	Component 3	Ex-Ante			Contract expired Jan. 31, 2019. Awaiting No-Objection to Advertise under CVRP. Salary to be paid by GPHRP (\$24K USD/yr)
MOW	Accounts Clerk		Comparison of Qualifications - National Individual Consultant		USD 49,198.00	100%	0%	0%	1	Component 3	Ex-Ante			contracted under CVRP. Salary paid from GPHRP
MOW	Driver/Office Assistant		Comparison of Qualifications - National Individual Consultant		USD 31,680.00	100%	0%	0%	1	Component 3	Ex-Ante			to be contracted under CVRP. Salary paid for by GPHRP
MOW	Social Specialist		Comparison of Qualifications - National Individual Consultant		USD 64,128.00	100%	0%	0%	1	Component 3	Ex-Ante			to be contracted under CVRP. Salary paid for by GPHRP
MOW	Environmental Specialist		Comparison of Qualifications - National Individual Consultant		USD 64,128.00	100%	0%	0%	1	Component 3	Ex-Ante			to be contracted under CVRP. Salary paid for by GPHRP
MOW	Mid Term Evaluation		Comparison of Qualifications - International Individual Consultant	1.3.2.3.6	USD 33,000.00	100%	0%	0%	1	Component 3	Ex-Ante	Dec-18	May-19	
MOW	Final Evaluation		Comparison of Qualifications - International Individual Consultant	1.3.2.3.7	USD 40,000.00	100%	0%	0%	1	Component 3	Ex-Ante	Mar-20	Aug-20	
MOW	Ex-Post Economic Analysis		Comparison of Qualifications - International Individual Consultant	1.3.2.3.9	USD 40,000.00	100%	0%	0%	1	Component 3	Ex-Ante	Jun-20	Oct-20	
MOW	Environmental Safeguards Training (Phase 2)		Comparison of Qualifications - National Individual Consultant	1.2.4	USD 25,000.00	100%	0%	0%	1	Component 2	Ex-Ante	Mar-19	Jul-19	
MOW	Structuring Performance Based Contracts for Maintenance		Comparison of Qualifications - International Individual Consultant	1.2.1	USD 75,000.00	100%	0%	0%	1	Component 2	Ex-Ante	Jun-19	Sep-19	
MOW	HDM-4 Training		Comparison of Qualifications - International Individual Consultant	1.2.5	USD 75,000.00	100%	0%	0%	1	Component 2	Ex-Ante	Jul-19	Oct-19	

