

PMR Operational Report

Operation Number	HA-L1094	Chief of Operations Validation Date	04/26/17
Year- PMR Cycle	Second period Jan-Dec 2016	Division Chief Validation Date	04/28/17
Last Update	04/26/17	Country Representative Validation Date	04/28/17
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Modernization of Agricultural Health Public Services	Loan Number	3260/GR-HA
Executing Agency	Ministère de l'Agriculture, des Ressources Naturelles et du Développement Rural	Sector/Subsector	AG-SAN - AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL HEALTH AND FOOD SAFETY
Team Leader	GACHOT, SEBASTIEN	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	HAITI
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLIQUE D' HAITI		


Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
HA-L1094	14,000,000	14,000,000	2,000,000	0	16,000,000	14,000,000	1,673,215	11.95%	12,326,785
Aggregated	14,000,000	14,000,000	2,000,000	0	16,000,000	14,000,000	1,673,215	11.95%	12,326,785

Expense Categories by Loan Contract (cumulative values)



Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 0: Increase exports of Haitian agricultural products

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2019
0.0	Quantity of mango δ Francisque δ exports to the USA	Tons/Ha	10600.0	2014	P	11,639.00
					P(a)	
					A	
Details						
Means of verification: Refer to results matrix in grant proposal						
Pro-Gender		No		Pro-Ethnicity		No

Impact Nbr. 1: Reduce losses of agricultural crops

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2019
1.0	Percentage of agricultural crops lost by crazy ants δ infestation	Percent	93.9	2014	P	70.50
					P(a)	
					A	
Details						
Means of verification: refer to results matrix in the grant proposal						
Pro-Gender		No		Pro-Ethnicity		No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2019
1.1	Percentage of agricultural crops lost by fruit-fly infestation	Percent	50.0	2014	P	37.50
					P(a)	
					A	
Details						
Means of verification: refer to results matrix in the grant proposal						
Pro-Gender		No		Pro-Ethnicity		No

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 2: Reduce losses of livestock production

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2019
2.0	Average annual loss of pigs caused by the classical swine fever	US\$	593685.0	2014	P	148,421.00
					P(a)	
					A	

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2019
2.1	Average annual loss of pigs caused by the Teschen disease	US\$	449421.0	2014	P	112,355.00
					P(a)	
					A	

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Outcome Nbr. 6: OUTCOME 7: Performance of the Tamarinier National Veterinary and Food Quality Control Laboratory (LVCQAT) improved

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
6.0	Indicator 7.1: P2 Accreditation obtained (in : Accreditation)	Accreditation	0.0	2015	P		1.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
6.1	Indicator 7.2: Number of different veterinary analyses that the LVCQAT is capable to do (in: Number of analysis)	Veterinary analyses	6.0	2015	P		36.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
6.2	Indicator 7.3: Average time between the reception of a sample and the transmission of the results of the analysis to clients (in: Working days)	days	7.0	2015	P		2.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Outcome Nbr. 0: OUTCOME 1 : Agricultural health services decentralized to the field

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
0.0	Indicator 1.1. Number of farmers who will benefit from provision of decentralized plant and animal health services (in: # of farmers)	Farmers (#)	0.0	2015	P		640,000.00
					P(a)		640,000.00

PMR Operational Report

RESULTS MATRIX

OUTCOMES

0.0	Indicator 1.1. Number of farmers who will benefit from provision of decentralized plant and animal health services (in: # of farmers)	Farmers (#)	0.0	2015	A		
-----	---	-------------	-----	------	---	--	--

Details

Means of verification: BRH Website and Impact Evaluation

Observations: Source and year of baseline: MARNDR (2014) and USDA (2014) Source of Target: Economic Analysis of the project.

Pro-Gender	No	Pro-Ethnicity	No			
	Percentage that are (a) women				P	
					P(a)	
					A	
	Percentage that are (b) men					P
						P(a)
						A
	Percentage that are (c) Indigenous					P
						P(a)
						A
	Percentage that are (d) Afro-descendants					P
						P(a)
						A
	Afro-descendant					P
						P(a)
						A
	Boys					P
						P(a)
						A
	Girls					P
						P(a)
						A
	Indigenous					P
						P(a)
						A
Men					P	

PMR Operational Report

RESULTS MATRIX

OUTCOMES

	Men				P(a)		
					A		
					P		
	Women				P(a)		
					A		

Outcome Nbr. 1: OUTCOME 2: Cost recovery system established for key functions/programs

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
1.0	Indicator 2.1: Percentage of operational cost covered by fees in the Fruit Fly monitoring and control program (in: % of total costs)	Percent	0.0	2015	P		50.00
					P(a)		
					A		

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
1.1	Indicator 2.2: Percentage of operational cost covered by fees in the Classical Swine Fever and Teschen disease control and pig identification program (in: % of total costs)	Percent	0.0	2015	P		50.00
					P(a)		
					A		

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
1.2	Indicator 2.3: Percentage of operational cost covered by fees in the Anthrax control and cattle identification program (in: % of total costs)	Percent	0.0	2015	P		50.00
					P(a)		
					A		

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
1.3	Indicator 2.4: Percentage of operational costs covered by fees at LVCQAT (in: % of total costs)	Percent	0.0	2015	P		50.00
					P(a)		
					A		

Details

Means of verification: refer to results matrix in the grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
1.4	Indicator 2.5: Percentage of operational costs covered by fees in the Quarantine services (in: % of total costs)	Percent	0.0	2015	P		50.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Outcome Nbr. 2: OUTCOME 3: Improved performance of plant health services

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
2.0	Indicator 3.1: Score PVS/IICA	Percent	12.5	2015	P		40.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
2.1	Indicator 3.2: Number of farmers who benefit from improved plant health (fruit fly and crazy ant pilots)	Farmers (#)	0.0	2015	P		27,000.00
					P(a)		27,000.00
					A		

Details

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Means of verification: Refer to results matrix in grant proposal

Pro-Gender	No	Pro-Ethnicity	No				
	Percentage that are (a) women			P			
				P(a)			
				A			
	Percentage that are (b) men				P		
					P(a)		
					A		
	Percentage that are (c) Indigenous				P		
					P(a)		
					A		
	Percentage that are (d) Afro-descendants				P		
					P(a)		
					A		
	Afro-descendant				P		
					P(a)		
					A		
	Boys				P		
					P(a)		
					A		
	Girls				P		
					P(a)		
					A		
	Indigenous				P		
					P(a)		
					A		
	Men				P		
					P(a)		
					A		
Women				P			
				P(a)			

PMR Operational Report

RESULTS MATRIX

OUTCOMES

	Women				A	
--	-------	--	--	--	---	--

Outcome Nbr. 3: OUTCOME 4: Improved plant health conditions

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
3.0	Indicator 4.1: Maximum Fruit Fly infestation rate	in flies per trap per day	7.0	2015	P		
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

Outcome Nbr. 4: OUTCOME 5: Improved performance of animal health services

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
4.0	Indicator 5.1: Score PVS/OIE (in points/5)	Score	1.58	2015	P		2.80
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

	Indicator	Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
4.1	Indicator 5.2. Number of farmers who will benefit from improved animal health (CSF and Teschen disease vaccination campaign)	Farmers (#)	0.0	2015	P		611,000.00
					P(a)		611,000.00
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

	Women				P	
					P(a)	
					A	

PMR Operational Report

RESULTS MATRIX

OUTCOMES

	Men				P		
					P(a)		
					A		

Outcome Nbr. 5: OUTCOME 6: Improved animal health conditions in the country

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
5.0	Indicator 6.1: Prevalence rate of the Classical Swine Fever at national level (in: %)	Percent	4.0	2015	P		1.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2019	EOP 2019
5.1	Indicator 6.2: Prevalence rate of the Teschen disease at national level (in: %)	Percent	8.0	2015	P		2.00
					P(a)		
					A		

Details

Means of verification: Refer to results matrix in grant proposal

Pro-Gender No **Pro-Ethnicity** No

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Component 1. Institutional Management

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2016	EOP 2019	2016	EOP 2019
1.1	Health protection centers built departmental polyvalent	Centers	P	0	5	514,000	1,915,000
			P(a)	0	5	0	1,915,000
			A	0	0	0	0
1.2	Central infrastructure (building for integrated services) and county (zoophytosanitaires multipurpose centers) equiped	Centers	P		5	281,000	2,341,200
			P(a)	0	5	150,000	2,341,200
			A	0	0	513,666.24	531,895.24
1.3	Procedures, Plans, Financial and Administrative Manuals prepared officially validated and published on the website of the MARNDR (included : trained staff)	Manual	P		4	24,000	140,200
			P(a)	0	4	51,000	140,200
			A	0	4	28,598.95	28,598.95
1.4	MARNDR functions for which a cost recovery mechanism is established and officially entered into force	Mechanism	P	1	5	40,000	340,000
			P(a)	0	5	30,000	340,000
			A	0	0	0	0
1.5	Integrated information (animal health, plant protection, quarantine laboratory) accessible from the website of the MARNDR	Information	P		1	156,000	650,000
			P(a)	0	1	50,000	650,000
			A	0	0	0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 2 Component 2. Plant Health

Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
			2016	EOP 2019	2016	EOP 2019
2.1 List of pests and diseases defined , updated , published	List	P		3	370,550	440,550
		P(a)	1	3	25,000	440,550
		A	0	0	3,870.63	3,870.63
2.2 Planters volunteer members of the plant epidemiological surveillance network formed	Planters formed	P	5,500	22,000	129,200	294,200
		P(a)	0	22,000	15,000	294,200
		A	3,942	3,942	60,859.42	60,859.42
2.3 Monthly vegetable epidemiological bulletin released on the field and published on the website MARNDR	Monthly bulletin	P		24		125,000
		P(a)	0	24	0	125,000
		A	0	0	0	0
2.4 Traps for control of fruit fly installed and replenished every week / fortnight bait , continuously throughout the campaign	Traps	P	196,000	294,000	310,650	710,391
		P(a)	0	294,000	50,000	710,391
		A	0	0	7,395.28	7,395.28
2.5 Traps for control of the crazy ant installed and replenished every week bait continuously throughout the campaign	Traps	P	109,125	327,375	191,602.3	558,705
		P(a)	0	327,375	50,000	558,705
		A	0	0	0	0
2.6 Plant Pathology and Virology Laboratories furnished and equipped	Laboratories equipped	P	2	2	190,000	190,000
		P(a)	0	2	0	190,000
		A	0	0	0	0
2.7 Biosecurity plan and quality and laboratory protocols developed and in force	Plan	P	2	2	30,000	80,000
		P(a)	0	2	30,000	80,000
		A	0	0	0	0
2.8 Staff laboratories of plant protection trained	Formation	P	4	4	100,000	100,000
		P(a)	4	4	40,000	100,000
		A	0	0	0	0
2.9 Staff of the risk analysis cell of the Plant Protection formed	Staff trained	P		3	140,000	310,000
		P(a)	0	3	0	310,000
		A	0	0	0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 Component 3. Animal Health

Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
			2016	EOP 2019	2016	EOP 2019
3.1 Volunteer members of the animal epidemiological surveillance network trained (1 per year)	Members trained	P	5,500	22,000	95,833	287,500
		P(a)	0	22,000	0	287,500
		A	5,219	5,219	60,860.12	60,860.12
3.2 Samples (blood, tissue , organs) collected and sent for analysis to LVCQAT (35,000 per year)	Sample	P		105,000	77,930	279,650
		P(a)	0	105,000	0	279,650
		A	0	0	36,532.64	36,532.64
3.3 PPC and Teschen epidemiological surveys conducted	Surveys	P	2	4	80,000	160,000
		P(a)	2	4	40,000	160,000
		A	0	0	8,388.25	8,388.25
3.4 Monthly animal disease surveillance bulletin distributed on the ground and published on the website of the MARNDR	Monthly bulletin	P		36		112,500
		P(a)	0	24	0	112,500
		A	0	0	0	0
3.5 Private veterinary paraprofessionals trained or retrained	Private veterinary	P	350	1,250	160,000	480,000
		P(a)	0	1,250	0	480,000
		A	434	434	169,458.09	169,458.09
3.6 Pigs vaccinated against PPC and Teschen disease (simultaneous vaccination) and identified by an earring	pigs vaccinated	P	800,000	800,000	118,000	1,142,250
		P(a)	0	800,000	0	1,142,250
		A	0	0	85,030.05	85,030.05
3.7 Maintenance service of refrigeration units produced solar (150 per year for 4 years)	Maintenance	P	150	750	30,000	150,000
		P(a)	150	450	45,000	150,000
		A	0	0	204.69	204.69
3.8 Staff of the risk analysis cell trained for Animal Health	Staff trained	P		2		305,000
		P(a)	2	2	15,000	305,000
		A	0	0	0	0
3.9 List of veterinary professionals and para (i) identified (ii) accredited by the MARNDR (iii) members of the Ordre National Veterinary established, updated annually , and published on the website MARNDR	List	P	1	4		165,000
		P(a)	1	3	0	165,000
		A	0	0	0	0

Component Nbr. 4 Component 4. Tamarinier National Veterinary and Food Quality Control Laboratory (LVCQAT)

Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
			2016	EOP 2019	2016	EOP 2019
4.1 Infrastructure LVCQAT rehabilitated / completed	Infrastructure	P		1	343,000	1,512,000
		P(a)	0	1	0	1,512,000
		A	0	0	2,820.2	2,820.2
4.2 LVCQAT equipped	Equipments	P	0	1	40,000	695,000
		P(a)	0	1	0	695,000
		A	0	0	0	0
4.3 Procedures established for LVCQAT and in force	Procedures	P		3		166,500
		P(a)	0	3	20,000	166,500
		A	0	0	0	0
4.4 Staff trained for LVCQAT	Staff trained	P		37		305,000
		P(a)	0	37	0	305,000
		A	0	0	0	0

Other Cost

Monitoring-Evaluation, Audit, Administration, Contingencies	P			451,871	2,044,354
	P(a)			326,572	2,044,354
	A			256,594.82	314,659.82

Total Cost

Total Cost	P			3,873,636.3	16,000,000
	P(a)			937,572	16,000,000
	A			1,234,279.38	1,310,573.38

PMR Operational Report

CHANGES TO THE MATRIX

Section	Name	Type of Change	Reasons	Entered in the System	Agreed with Executing Agency
Outcome	Indicator 1.1. Number of farmers who will benefit from provision of decentralized plant and animal health services (in: # of farmers)	Modify Outcome Indicator	Simple update of P(a); no change of EOP	04/21/2017	04/21/2017
Outcome	Indicator 5.2. Number of farmers who will benefit from improved animal health (CSF and Teschen disease vaccination campaign)	Modify Outcome Indicator	Simple update of P(a); no change of EOP	04/21/2017	04/21/2017
Outcome	Indicator 3.2: Number of farmers who benefit from improved plant health (fruit fly and crazy ant pilots)	Modify Outcome Indicator	Simple update of P(a); no change of EOP	04/21/2017	04/21/2017