

# PMR Operational Report

<b>Operation Number</b>	BH-L1033	<b>Chief of Operations Validation Date</b>	10/13/17
<b>Year- PMR Cycle</b>	First period Jan-Jun 2017	<b>Division Chief Validation Date</b>	
<b>Last Update</b>	09/25/17	<b>Country Representative Validation Date</b>	
<b>PMR Validation Stage</b>	Validated by Chief of Operations		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Citizen Security and Justice Programme	<b>Loan Number</b>	3499/OC-BH
<b>Executing Agency</b>	Ministry of National Security	<b>Sector/Subsector</b>	IS-SEC - SOCIAL INVESTMENT-CITIZEN SAFETY
<b>Team Leader</b>	VEYRAT-PONTET,ALEXANDRE	<b>Overall Stage</b>	Disbursing (From eligibility until all the Operations are closed)
<b>Operation Type</b>	Loan Operation	<b>Country</b>	BAHAMAS
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	THE COMMONWEALTH OF THE BAHAMAS		


## Environmental and Social Safeguards

<b>Impacts Category</b>	C	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BH-L1033	20,000,000	20,000,000	0	0	20,000,000	20,000,000	2,373,656.17	11.87%	17,626,343.83
Aggregated	20,000,000	20,000,000	0	0	20,000,000	20,000,000	2,373,656.17	11.87%	17,626,343.83

## Expense Categories by Loan Contract (cumulative values)



Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

## PMR Operational Report

### RESULTS MATRIX

#### IMPACTS

**Impact Nbr. 0:** To reduce crime and violence (homicides, armed robberies and rapes) in The Bahamas.

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.0	Homicide in Bahamas (# of homicides / 100'000)	Rate	31.5	2013	P						27.19
					P(a)						
					A						

**Details**

**Means of verification:** Royal Bahamas Police Force

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.1	Armed Robbery in Bahamas (# of armed robberies/ 100,000 inhabitants)	Rate	270.8	2013	P						244.40
					P(a)						
					A						

**Details**

**Means of verification:** Royal Bahamas Police Force

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.1	Rape in Bahamas (# of rapes/ 100,000 inhabitants)	Rate	27.6	2013	P						24.25
					P(a)						
					A						

**Details**

**Means of verification:** Royal Bahamas Police Force

**Pro-Gender** No **Pro-Ethnicity** No

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

**Outcome Nbr. 0:** Improve behaviors for non violent conflict resolution in New Providence

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.0	Persons who have been a victim of assaults in the last 12 months in New Providence	%	6.0	2014	P					5.00	
					P(a)						
					A						

#### Details

**Means of verification:** Victimization Survey (LAPOP)

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.1	Rape in New Providence (# of Rapes / 100000 inhabitants)	rate	34.6	2013	P					31.80	
					P(a)						
					A						

#### Details

**Means of verification:** Royal Bahamas Police Force

**Pro-Gender** No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
0.2	Students who have been in a physical fight one or more times during the past 12 months	%	40.4	2011	P					39.30	
					P(a)						
					A						

#### Details

**Means of verification:** The Bahamas Secondary School Drug Prevalence Survey 2011

**Pro-Gender** No **Pro-Ethnicity** No

**Outcome Nbr. 1:** Increased employability and employment of the at-risk youth population in new Providence and strengthening of the Public Employment Services

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021
1.0	At-risk youth 15-29 certified in "training for employment" who have a job in the relevant sector 3 months after completing training (% of at-risk	%	30.0	2014	P				40.00		
					P(a)						

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

1.0	youth 15-29 trained with a job/total # at-risk youth 15-29 trained)	%	30.0	2014	A						
-----	---	---	------	------	---	--	--	--	--	--	--

**Details**

**Means of verification:** Survey

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021	
1.1	Job placement rate by PES in New Providence ( # of placed/#registered individuals)	rate	2.0	2014	P					18.00	
					P(a)						
					A						

**Details**

**Means of verification:** PES

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

**Outcome Nbr. 2:** Reduced length of prosecution for criminal cases in the justice system

**Observation:**

Indicator	Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021	
2.0	Backlog of criminal cases within the justice system reduced	number	814.0	2011	P					656.00	
					P(a)						
					A						

**Details**

**Means of verification:** Court system records

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

Indicator	Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	EOP 2021	
2.1	Cases completed within a year by the court system	%	18.0	2013	P					24.00	
					P(a)						
					A						

**Details**

**Means of verification:** Court systems record

<b>Pro-Gender</b>	No	<b>Pro-Ethnicity</b>	No
-------------------	----	----------------------	----

**Outcome Nbr. 3:** Improve BDOCS effectiveness in reducing offender recidivism at the national level



**RESULTS MATRIX**

**OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS**

**Component Nbr. 1 Social C&V prevention in New Providence**

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2017	EOP 2021	2017	EOP 2021
1.1	Needs and asset assessments completed	#	P	5	9	45,000	90,000
			P(a)		0		90,000
			A		9	40,500	107,500
1.2	Youth centers refurbished and expanded	#	P	1	8		2,867,000
			P(a)	3	8	1,200,000	2,867,000
			A	2	2	570,510	733,510
1.3	Local leaders trained and certified on mobilization and gender based violence prevention	#	P		20	30,000	62,000
			P(a)		20	30,000	62,000
			A		0	9,720	9,720
1.4	Community members trained and certified in parenting, conflict resolution and mediation	#	P		400		200,000
			P(a)		400		200,000
			A		0		0
1.5	Violence interrupters trained	#	P	30	30		300,000
			P(a)	30	30	30,000	300,000
			A	40	40		5,000
1.6	Schools training sessions workshop completed (life skills and safe dates)	#	P	15	75		295,000
			P(a)		75		295,000
			A		0		0
1.7	Community members trained on preventing sexual assaults	#	P		400	50,000	120,000
			P(a)		400		120,000
			A		0		0
1.8	Marco's Alert system implemented	#	P		1		580,000
			P(a)		1		580,000
			A		0		0
1.9	Public awareness campaigns in the media developed and implemented	#	P		4	50,000	300,000
			P(a)	1	4	50,000	300,000
			A		0		0
1.10	Feasibility studies for violence interruption model completed	#	P	1	1	35,000	35,000
			P(a)		1		35,000
			A		0		0

**RESULTS MATRIX**

**OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS**

**Component Nbr. 2 Youth employability and employment training and strengthening of the PES**

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2017	EOP 2021	2017	EOP 2021
2.1	At-risk youth 15-29 obtained certificate on completion in training programs in New Providence	#	P		2,600	100,000	3,581,000
			P(a)		2,600	100,000	3,581,000
			A		220	25,000	42,000
2.2	Surveys for training programs completed	#	P		4		43,000
			P(a)	1	4		43,000
			A		0		0
2.3	Electronic Labour Exchange enhanced (system)	#	P		1	70,000	366,000
			P(a)	1	1	120,000	366,000
			A	1	1	117,624	117,624
2.4	PES offices enhanced	#	P		3		90,000
			P(a)		3		90,000
			A		0		0

**Component Nbr. 3 Strengthening of the justice Administration system**

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2017	EOP 2021	2017	EOP 2021
3.1	Integrated Justice System (case management) designed and implemented (including oversight of case management strategy)	#	P		2	227,000	1,827,000
			P(a)		2	60,000	1,827,000
			A		0		32,000
3.2	Jury Summoning ( including scheduling system) implemented	#	P		1	200,000	281,000
			P(a)		1	40,000	281,000
			A		0		0
3.3	Court recording system (CRU) implemented	#	P		1	50,000	250,000
			P(a)		1		250,000
			A		0		0
3.4	DPP's office strengthened	#	P		1		102,000
			P(a)		1		102,000
			A		0		0
3.5	Supreme Court Backlog reduction program implemented	#	P		1		355,000
			P(a)		1		355,000
			A		0		0
3.6	Family Court (Drug rehabilitation court) RJ strengthened	#	P		1	60,000	260,000
			P(a)		1		260,000
			A		0		0
3.7	Office of the Attorney General (including document center, communication and refurbishment) strengthened	#	P		1	99,000	1,299,000
			P(a)		1		1,299,000
			A		0		0
3.8	Best Operating Procedures for Magistrates Court (including refurbishing and equipment) implemented	#	P		1	50,000	950,000
			P(a)		1		950,000
			A		0		0
3.9	Review and training of court staff implemented	#	P		1	30,800	230,800
			P(a)		1		230,800
			A		0		0

**RESULTS MATRIX**

**OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS**

**Component Nbr. 4 Rehabilitation and Reintegration of offenders**

Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
			2017	EOP 2021	2017	EOP 2021
4.1 Comprehensive rehabilitation model plans for inmates designed and implemented	#	P		2	100,000	200,000
		P(a)		2		200,000
		A		0		0
4.2 DOCS staff who completed training in rehabilitation and social integration	#	P		200		400,000
		P(a)		200		400,000
		A		0		0
4.3 Inmates trained and certified	#	P		600		390,000
		P(a)		600		390,000
		A		0		0
4.4 Prison industries workshop equipped	#	P		6	100,000	500,000
		P(a)		6	60,000	500,000
		A		0		0
4.5 DRWS staff who completed in rehabilitation and social integration model	#	P	6	24	12,000	48,000
		P(a)		24		48,000
		A		0		0
4.6 Juveniles offenders trained and certified	#	P		400		510,000
		P(a)		400		510,000
		A		0		0
4.7 Juveniles facilities workshop equipped	#	P	1	3	87,000	387,000
		P(a)		3		387,000
		A		0		0
4.8 Staff certified in substance abuse program	#	P		20	20,000	220,000
		P(a)		20		220,000
		A		0		0
4.9 Case management and monitoring systems for juvenile designed and implemented	#	P		1	25,000	425,000
		P(a)		1		425,000
		A		0		0
4.10 Video visitation system implemented	#	P		1		300,000
		P(a)		1		300,000
		A		0		0

**Other Cost**

CONTINGENCIES	P				454,200
	P(a)				454,200
	A				0
PROJECT ADMINISTRATION	P			300,000	1,682,000
	P(a)			150,000	1,682,000
	A			72,766	168,766

**Total Cost**

Total Cost	P			1,740,800	20,000,000
	P(a)			1,840,000	20,000,000
	A			836,120	1,216,120



No information available for this section