

PLAN DE ADQUISICIONES PARA OPERACIONES EJECUTADAS POR EL BANCO														
País: Regional				Agencia Ejecutora: IDB						UDR: CBO				
Número de Proyecto: RG-T3431				Tecnología de Libro Distribuida (Blockchain): El Futuro de la Titulación y Registro de Tierras										
Período cubierto por el Plan: 24 meses				Monto Total del Proyecto: \$ 600.000										
Componente	Tipo de Adquisición (1) (2)	Tipo de Servicio (1) (2)	Descripción	Costo estimado del contrato (US\$)	Método de Selección (2)	Tipo de Contrato	Fuente de Financiamiento y Porcentaje				Fecha estimada del anuncio de adquisiciones	Fecha estimada del inicio de contrato	Duración estimada del contrato	Comentarios
							IDB/MIF		Otro Donante Externo					
							Monto	%	Monto	%				
Componente 1	A. Servicio de Consultoría	Firma Consultora (GN-2765)	(i) Detailing of LAC, non-regional trade partner, and international body baseline policy environment, regulatory trends and tendencies, and CRISPR licensing landscape; (ii) interviews to determine country-level gene editing regulatory constraints, along with case study execution; (iii) synthesis of findings and recommendations for Bank investment channels; (iv) construction of preliminary, interim, and final report	\$ 418.922	SCI	Suma Alzada	\$ 418.922	100%	\$ -	0%	31-Aug-19	15/09/19	19 meses	This contract is related to the following products activities in Components 1-4: (Act.#1) Detailing current LAC & International regulatory structures; (Act.#2) Outline current CRISPR licensing landscape and protocols in agriculture; (Act.#3) Identifying trends and tendencies in gene editing among trade partners and international bodies; (Act.#4) Elaboration of gene editing characteristics and uncertainties impacting LAC regulatory decisions; (Act.#5) Case study investigation of crop-country examples for future policy scenario analysis; (Act.#6) Synthesis of findings and identification of capacity constraints for research and evaluation; (Act.#7) Elaboration of specific Bank investment recommendations; (Act.#8) Construction of written final outputs from Comp. 1-3, Development of the virtual platform, policy briefs; and workshops.
Componente 2	C. Servicio de no Consultoría	Consultor Individual (AM-650)	Field content expert support role which will peer-review, guide the design and contribute to the quality control of the products developed during the execution of the TC	\$ 41.815	CCI	Suma Alzada	\$ 41.815	100%	\$ -	0%	15-Nov-19	15-Feb-21	19 meses	This contract is related to a technical support, guidance, and assistance in the execution of the following products activities in Components 1-4: (Act.#1) Detailing current LAC & International regulatory structures; (Act.#2) Outline current CRISPR licensing landscape and protocols in agriculture; (Act.#3) Identifying trends and tendencies in gene editing among trade partners and international bodies; (Act.#4) Elaboration of gene editing characteristics and uncertainties impacting LAC regulatory decisions; (Act.#5) Case study investigation of crop-country examples for future policy scenario analysis; (Act.#6) Synthesis of findings and identification of capacity constraints for research and evaluation; (Act.#7) Elaboration of specific Bank investment recommendations; (Act.#8) Construction of written final outputs from Comp. 1-3; Development of the virtual platform, policy briefs; and workshops.
Componente 3	A. Servicio de Consultoría	Consultor Individual (AM-650)	Field content expert support role which will peer-review, guide the design and contribute to the quality control of the products developed during the execution of the TC	\$ 41.815	CCI	Suma Alzada	\$ 41.815				31-Aug-19	15-Feb-21	19 meses	This contract is related to a technical support, guidance, and assistance in the execution of the following products activities in Components 1-4: (Act.#1) Detailing current LAC & International regulatory structures; (Act.#2) Outline current CRISPR licensing landscape and protocols in agriculture; (Act.#3) Identifying trends and tendencies in gene editing among trade partners and international bodies; (Act.#4) Elaboration of gene editing characteristics and uncertainties impacting LAC regulatory decisions; (Act.#5) Case study investigation of crop-country examples for future policy scenario analysis; (Act.#6) Synthesis of findings and identification of capacity constraints for research and evaluation; (Act.#7) Elaboration of specific Bank investment recommendations; (Act.#8) Construction of written final outputs from Comp. 1-3, development of the virtual platform, policy briefs; and workshops.
Componente 4	C. Servicio de no Consultoría	Compra Corporativa (GN-2303)	Organizing local and regional stakeholder workshops for the kickoff meetings, presentation of intermediate and final results (travelling, lodging, and other related logistics for the participants)	\$ 97.448	Selecc. Método:	Suma Alzada	\$ 97.448	100%	\$ -	0%	31-Aug-19	15-Feb-21	19 meses	This expenditure is related to the following products in Component 4: (Act.#9) Pre-launch kick-off orientation workshop between firm, IDB, and beneficiary country representatives, a small interim stakeholder workshop to present results from Comp. 2, and a final large regional workshop to present complete results, including Comp. 3.
Preparado por: Eirivelthon S. Lima		<b>TOTALES</b>		<b>\$ 600.000</b>			<b>\$ 600.000</b>	<b>100%</b>	<b>\$ -</b>	<b>0%</b>				

(1) Se recomienda el agrupamiento de adquisiciones de naturaleza similar, tales como publicaciones, viajes, etc. Si hubiesen grupos de contratos individuales similares que van a ser ejecutados en distintos periodos, éstos pueden incluirse de forma agrupada bajo un solo rubro, con una explicación en la columna de comentarios indicando el valor promedio individual y el período durante el cual serían ejecutados. Por ejemplo: en un proyecto de promoción de exportaciones que incluye viajes para participar en ferias, se incluiría un ítem que diría "Pasajes aéreos Ferias", el valor total estimado en US\$5 mil y una explicación en la columna Comentarios: "Este es un agrupamiento de aproximadamente 4 pasajes para participar en ferias de la región durante el año X y X1".

(2) (i) **Consultor Individual:** CCI Calificación Consultor Individual; SD: Selección Directa o de Fuente Única. Proceso de selección debe ser de acuerdo con la AM-650.

(2) (ii) **Firma Consultora:** Según GN-2765-1, Métodos de selección para Firmas Consultoras en operaciones ejecutadas por el Banco con: Selección de Fuente Única (SD); SCS - Selección Competitivo Simplificado (<250K); SCI - Selección Competitiva Integral (>250K); y Convenio Marco - Orden de Tarea (TO). Todos los procesos de selección de firmas consultoras bajo esta política deben utilizar el módulo en Convergencia.

(2) (iii) **Bienes:** Según GN-2765-1, par. A.2.2.c: "las adquisiciones de bienes y servicios conexos, salvo cuando tales bienes y servicios sean necesarios para conseguir los objetivos del trabajo operativo que ejecute el Banco y estén incluidos en el contrato de servicios de consultoría y representen menos del 10% del valor de dicho contrato".