

Results Matrix

Resultados

1 Policies that aim to increase formal job opportunities for job seekers in Bolivia implemented.

| Indicadores | Banderas* | Unidad de Medida | Base | Año Base | Modo de Verificación | 2021 | | EOP |
|--|-----------|------------------|------|----------|----------------------|------|------|------|
| | | | | | | P | A | |
| 1.1 Policies implemented as pilots with public and private partners. | | # | 0,00 | 2019 | | P | 2,00 | 2,00 |
| | | | | | | P(a) | 2,00 | 2,00 |
| | | | | | | A | | |

CRF Indicator

Productos: Progreso Físico y Financiero Anual

1.1: Analysis of public policies that could help workers and job seekers obtain and update their skill

| Is. | Productos | Descripción del producto | Unidad de Medida | Base | Año Base | Modo de Verificación | Progreso Físico | | | | | Progreso Financiero | | | | | Tema | Fondo | Banderas | | | |
|-----|--|--|------------------|------|----------|----------------------|---------------------------------|------|------|------|-----|---------------------|------|------|-------|-------|-------|-------|----------|--------------------|-----|--|
| | | | | | | | 2019 | 2020 | 2021 | 2022 | EOP | 2019 | 2020 | 2021 | 2022 | EOP | | | | | | |
| 1.1 | Intervenciones piloto diseñadas | Sector Skill Council training pilot designed. | Pilotos (#) | | 0 | 2019 | Document prepared | P | 0 | 1 | 0 | 0 | 1 | P | 5000 | 25000 | 0 | 0 | 30000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 1 | 0 | 0 | 1 | P(a) | 5000 | 25000 | 0 | 0 | 25000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 1.2 | Intervenciones piloto implementadas | Pilot scheme for the implementation of a sector skill council implemented. | Pilotos (#) | | 0 | 2019 | Implementation reports prepared | P | 0 | 0 | 0 | 1 | 1 | P | 0 | 20000 | 40000 | 30000 | 90000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 0 | 0 | 1 | 1 | P(a) | 0 | 20000 | 40000 | 30000 | 90000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 1.3 | Sistemas de gestión de información diseñados | Information service for the Ministry of labor designed. | Sistemas (#) | | 0 | 2019 | Document prepared | P | 0 | 0 | 0 | 1 | 1 | P | 0 | 10000 | 20000 | 10000 | 40000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 0 | 0 | 1 | 1 | P(a) | 0 | 10000 | 20000 | 10000 | 40000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 1.4 | Políticas diseñadas | Labor training policy alternatives designed. | Políticas (#) | | 0 | 2019 | Document prepared | P | 0 | 0 | 0 | 1 | 1 | P | 10000 | 30000 | 10000 | 0 | 50000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 0 | 0 | 1 | 1 | P(a) | 10000 | 30000 | 10000 | 0 | 40000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 2.2 | Intervenciones piloto diseñadas | Pilot scheme for the inclusion of women in quality jobs designed. | Pilotos (#) | | 0 | 2019 | Document prepared | P | 0 | 1 | 0 | 0 | 1 | P | 0 | 20000 | 20000 | 0 | 40000 | Mercados laborales | SOC | |
| | | | | | | | | P(a) | 0 | 1 | 0 | 0 | 1 | P(a) | 0 | 20000 | 20000 | 0 | 40000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 2.2 | Intervenciones piloto implementadas | Pilot scheme for a policy of inclusion of women in formal jobs implemented. | Pilotos (#) | | 0 | 2019 | Implementation reports prepared | P | 0 | 0 | 0 | 1 | 1 | P | 0 | 30000 | 30000 | 15000 | 75000 | Mercados laborales | SOC | |
| | | | | | | | | P(a) | 0 | 0 | 0 | 1 | 1 | P(a) | 0 | 30000 | 30000 | 15000 | 75000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 2.3 | Políticas diseñadas | Policies for the inclusion of women in quality jobs proposed. | Políticas (#) | | 0 | 2019 | Document prepared | P | 0 | 0 | 0 | 1 | 1 | P | 10000 | 20000 | 0 | 5000 | 35000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 0 | 0 | 1 | 1 | P(a) | 10000 | 20000 | 0 | 5000 | 25000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| 3.3 | Talleres organizados | Workshops with public and private sector to analyse possible policies and pilot schemes organized. | Talleres | | 0 | 2019 | Workshop reports prepared | P | 0 | 1 | 1 | 1 | 3 | P | 0 | 5000 | 5000 | 10000 | 20000 | Mercados laborales | CTY | |
| | | | | | | | | P(a) | 0 | 1 | 1 | 1 | 3 | P(a) | 0 | 5000 | 5000 | 10000 | 20000 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |
| | | | | | | | | A | 0 | | | | 0 | A | 0 | | | | 0 | | | |

| Otro Costo |
|---------------|
| Contingencies |

| | 2019 | 2020 | 2021 | 2022 | Costo |
|------|--------|--------|--------|-------------|-------------|
| P | \$0.00 | \$0.00 | \$0.00 | \$20.000,00 | \$20.000,00 |
| P(a) | \$0.00 | \$0.00 | \$0.00 | \$20.000,00 | \$20.000,00 |
| A | \$0.00 | | | | \$0.00 |

| Costo Total |
|-------------|
| |

| | 2019 | 2020 | 2021 | 2022 | Costo Total |
|------|-------------|--------------|--------------|-------------|--------------|
| P | \$25.000,00 | \$160.000,00 | \$125.000,00 | \$90.000,00 | \$400.000,00 |
| P(a) | \$25.000,00 | \$160.000,00 | \$125.000,00 | \$90.000,00 | \$375.000,00 |
| A | | | | | |

CRF Indicator Standard Output Indicator