

## Results Matrix

### Outcomes

<b>Outcome:</b>	1 Basic Design of transmission lines improved the country's capacity to implement rural electrification						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Project designed and approved		1	0.00	2020	Project Approved	P	1.00
						P(a)	1.00
						A	

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Environmental Studies						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
1.1 Process evaluations conducted	Environmental Impact Assessment Studies	Evaluation Final Report (#)	0	2020	Environmental Impact Assessment (EIA), Environmental and Social Management Plan (ESMP)	P	1	0	1	P	50000	0	50000	Sustainable Energy and Climate Change	INF	
						P(a)	1	0	0	P(a)	50000	0	50000			
						A	0		0	A	50000		50000			
2 Social Studies						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
2.1 Process evaluations conducted	Environmental and Social Assessment Studies	Evaluation Final Report (#)	0	2020	Environmental Impact Assessment (EIA) and Environmental and Social Management Plan (ESMP)	P	1	0	1	P	50000	0	50000	Sustainable Energy and Climate Change	INF	
						P(a)	1	0	0	P(a)	50000	0	50000			
						A	0		0	A	50000		50000			
3 Technical Studies						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
3.1 Civil works design completed	Technical studies of the substations' transmission lines	Designs (#)	0	2020	Technical Studies	P	0	1	1	P	0	50000	50000	Sustainable Energy and Climate Change	INF	
						P(a)	0	1	1	P(a)	0	0	50000			
						A	0		0	A	50000		50000			
4 Studies Integration						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
4.1 Project proposal developed	Project proposal to obtain the SNIP (Sistema Nacional de Inversión Pública) registration number.	Proposals (#)	0	2020	Project proposal for the SNIP (Sistema Nacional de Inversión Pública)	P	0	1	1	P	0	50000	50000	Sustainable Energy and Climate Change	INF	
						P(a)	0	0	0	P(a)	0	0	50000			
						A	0		0	A	50000		50000			

### Other Cost

### Total Cost

	2020	2021	Total Cost
P	\$100,000.00	\$100,000.00	\$200,000.00
P(a)	\$100,000.00		\$200,000.00
A	\$200,000.00		\$200,000.00

CRF Indicator

Standard Output Indicator