

## Results Matrix

### Outcomes

Outcome: 1 Strengthened operational and financial tools for 21st century skills development										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP		
1.1 Bank recognition as the main reference in the development and knowledge of 21st century skills.		#partnerships	1.00	2019	Partnership agreements signed	P	1.00	1.00	2.00	
						P(a)	1.00	1.00	2.00	
						A				
Outcome: 2 Recognition of best practices in Latin America and the Caribbean for developing 21st century skills										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP		
2.1 Scalable innovations that participated in the call		#innovations	0.00	2019	Report with 10 most innovative programs	P	50.00	0.00	50.00	
						P(a)	50.00	0.00	50.00	
						A				
Outcome: 3 Strengthened knowledge about 21st century skills development in the region										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP		
3.1 Downloads of the White Paper report.		#downloads	0.00	2019	Publication of the report	P		1,000.00	1,000.00	
						P(a)		1,000.00	1,000.00	
						A				
3.2 Key regional stakeholder who participated in the event of knowledge dissemination and capacity building.		#participants	0.00	2019	Event attendance report	P	50.00		50.00	
						P(a)	50.00		50.00	
						A				

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Design of operational and financial tools						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
1.1 Diagnostics and assessments completed	Mapping of successful policies and modalities for the development of 21st century skills in education and training systems	Diagnostics (#)	0	2019	Consulting report delivered	P	3	0	3	P	100000	0	100000	Education	SOC	
						P(a)	3	0	0	P(a)	100000	0	0			
						A				A						
1.2 Portfolio of operational and financial tools delivered		portfolio (#)	0	2019	Portfolio document delivered	P	0	1	1	P	0	0	0	Education	SOC	
						P(a)	0	1	1	P(a)	0	0	0			
						A	0		0	A						
2 Identification of innovative interventions						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
2.1 Policy dialogue events organized	Regional call, evaluation and an award event for the 10 most innovative and scalable interventions for the development of 21st century skills	Events (#)	0	2019	Video published in the IDB system	P	1	0	1	P	200000	0	200000	Education	SOC	
						P(a)	1	0	0	P(a)	200000	0	0			
						A				A						
3 Knowledge dissemination and capacity building						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
3.1 Non-commercial books published	Editing, design and translation of a series of white papers on disruptive experiences on how to teach and learn 21st century skills	Books (#)	0	2019	Report published in the IDB system	P	0	1	1	P	0	40000	40000	Education	SOC	
						P(a)	0	1	1	P(a)	0	40000	40000			
						A				A						
3.2 Regional policy dialogues organized	Seminars about 21st century skills initiative to strengthen the knowledge in the region	Events (#)	0	2019	Video and report published in the IDB system	P	1	2	3	P	20000	40000	60000	Education	SOC	
						P(a)	1	2	2	P(a)	20000	40000	40000			
						A				A						

### Other Cost

### Total Cost

	2020	2021	Total Cost
P	\$320,000.00	\$80,000.00	\$400,000.00
P(a)	\$320,000.00	\$80,000.00	\$80,000.00
A			

CRF Indicator

Standard Output Indicator