

## Results Matrix

### Outcomes

Outcome:	1 Fortalecimiento de microempresas existentes vinculadas al sector Agua y Saneamiento						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Existing micro-enterprises linked to the Water and Sanitation sector strengthened		#	0.00	2021		P	5.00
						P(a)	5.00
						A	
Outcome:	2 Desarrollo de nuevos emprendimientos vinculados al Sector de Agua y Saneamiento						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
2.1 New ventures developed linked to the Water and Sanitation Sector.		#	0.00	2021		P	3.00
						P(a)	3.00
						A	
Outcome:	3 Capacitación técnica y profesional a jóvenes						
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
3.1 Young people trained in technical and professional areas		#	0.00	2021		P	200.00
						P(a)	200.00
						A	
3.2 Percentage of women trained in technical and professional areas		%	0.00	2021		P	40.00
						P(a)	40.00
						A	

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Fortalecimiento de microempresas existentes vinculadas al sector Agua y Saneamiento						Physical Progress				Financial Progress				Theme	Fund	Flags			
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP						
1.1 Diagnostics and assessments completed	Diagnosis of the current situation of micro-enterprises linked to the Water and Sanitation sector	Diagnostics (#)	0	2021	documento de diagnostico aprobado	P	0	1	0	1	P	10000	15000	0	25000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
1.2 Training workshops delivered	Training workshops for existing ventures on issues of business plans, visibility mechanisms, administrative and	Workshops (#)				P	0	2	2	4	P	0	20000	30000	50000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
1.3 Strategies designed	Designed sustainability strategy	Strategies (#)				P	0	1	0	1	P	0	10000	10000	20000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
2 Desarrollo de nuevos emprendimientos vinculados al Sector de Agua y Saneamiento						Physical Progress				Financial Progress				Theme	Fund	Flags			
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP						
2.1 Workshops organized	Water and Sanitation Hackathon	Workshops (#)				P	0	1	0	1	P	10000	25000	0	35000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
2.2 Training workshops delivered	Training workshops for new ventures on issues of business plans, visibility mechanisms, administrative and	Workshops (#)				P	0	2	2	4	P	0	10000	40000	50000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
2.3 Seminars organized	Exchange sessions between young entrepreneurs and strategic partners in the sector	Seminars (#)				P	0	1	1	2	P	0	10000	20000	30000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
3 Fomento de oportunidades de empleo a jóvenes nicaragüenses a través del fortalecimiento de capacidades técnicas y profesionales						Physical Progress				Financial Progress				Theme	Fund	Flags			
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP						
3.1 Training workshops delivered	Technical training sessions for young people related to the creation of Water and Sanitation solutions, in administrative and	Workshops (#)				P	0	4	4	8	P	10000	20000	20000	50000	Water and Sanitation	CTY		
						P(a)					0	P(a)							0
						A						A							
3.2 Training courses for professionals		Cursos				P	0	2	2	4	P	0	20000	20000	40000	Water and Sanitation	CTY		
						P(a)	0	0	0	0	P(a)				0				
						A						A							

### Other Cost

### Total Cost

	2021	2022	2023	Total Cost
P	\$30,000.00	\$130,000.00	\$140,000.00	\$300,000.00
P(a)				
A				

CRF Indicator

Standard Output Indicator